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Foreword 
On behalf on the Mine Action Sector in Sudan, we are very pleased to introduce you to the 
Multi Year Plan, which we believe is a reflection of the commitment of each partner to the 
work in Sudan. 
 
Ever since the beginning of the Emergency Mine Action Programme in 2002, hundreds of 
individuals have worked hard to reduce the threat of landmines and ERW and create a 
positive impact on the lives of many communities in Sudan. 
 
We are particularly pleased to report that to this day several thousands of kilometres of roads 
have been opened, facilitating humanitarian assistance activities, the safe return of IDPs and 
refugees and the recommencement of trade. Through the destruction of two separate batches 
of stockpiled anti-personnel mines, the sector ensured that Sudan would comply with its 
obligations as a signatory of the Mine Ban Treaty. Our flexibility and rapid response capacity 
successfully passed the test when demining assets deployed in the central region of Abyei 
following clashes between northern and southern government forces. And through our 
combined efforts, more than 2.5 million people, especially among the IDPs and returnees 
population, received mine-risk education. 
But the major accomplishment remains the completion of a series of workshops to develop a 
plan to transfer the ownership of the Sudan Mine Action Programme from the United Nations 
to the National Mine Action Centre and the South Sudan Demining Authority. As we look 
into the future of the programme, we are truly dedicated to building a strong and sustainable 
national capacity. 
 
The Multi Year Plan is not a UN, Government or NGO strategy. Instead it brings all partners 
together in a consolidated programme. It is our pledge to the people of Sudan that we will 
continue to work towards a country free of landmines and ERW. 
 
Finally, we would like to thank all of you who have contributed to this plan, donated 
resources or advocated on our behalf. Your support in reducing the impact of landmines and 
ERW is greatly appreciated.  
 
 
 
 
 
 
 
Brigadier Alawad AlBashir 
National Mine Action Centre 
Commissioner Jurkuch Barach Jurkuch 
South Sudan Demining Authority 
Nigel Forrestal 
United Nations Mine Action Office 
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PART 1 
INTRODUCTION 
 
Over twenty years of internal conflict between the North and the South, which ended with the 
Comprehensive Peace Agreement in 2005, have left Sudan with a threat of landmines and 
Explosive Remnants of War (ERW). The main areas of contamination are in the central (a.k.a. 
the Three areas – Southern Kordofan, Blue Nile States and Abyei State) and southern regions, 
as well as along parts of the eastern borders with Eritrea and Ethiopia. The ongoing conflict in 
Darfur is also creating an ERW contamination problem and causing general insecurity.  
In Sudan, mines were laid on routes, in villages, wells and arable land. The general perception 
that many roads are mined has led to road closures, with many roads not being used for the 
past 20 years, at a considerable cost to the movement of people in the country and to aid 
delivery and development.  
Of the country’s 25 states, 19 were suspected to be affected by landmines and/or 
ERW. The Landmine Impact Survey was commissioned in 2005 to identify and 
verify the threat as well as the degree of socio-economic impact that these items 
have on local communities.  
Over the years the Mine Action Sector in Sudan has focused on opening primary and 
secondary routes and on removing the landmines/ERW threat. The sector has so far declared 
more than 28,000 km of roads open through assessment and clearance and 44 million m2 of 
land released as of January 2009. However, the programme has also grown in complexity in 
terms of mandates as well as funding streams and implementation modalities. The number of 
partners has increased rapidly, posing challenges to the coordination of efforts. The sector 
therefore felt it was time to develop a plan to address the long-term commitments that have 
been made and to collaborate in mobilizing resources in order to meet the defined sector 
targets.    
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GENERAL THREAT MAP 
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BACKGROUND  
 
After the signing of the Nuba Mountains Ceasefire Agreement in 2001, the Government of 
Sudan and the Sudan People’s Liberation Movement (SPLM) started to cooperate in the area 
of mine action. The Emergency Mine Action Programme was launched in September 2002 
through a Memorandum of Understanding signed between the United Nations, the 
Government of Sudan and the Sudan People’s Liberation Army. This emergency operation 
started in the Nuba Mountains area where limited survey and clearance work was conducted 
in support of the Joint Monitoring Commission. In parallel, the United Nations also supported 
dialogue between national counterparts in the North and the South through a so-called Cross-
Line Support initiative. The Government of Sudan established a National Mine Action Office 
(NMAO) in Khartoum while the SPLM established the New Sudan Mine Action Directorate 
(NSMAD) in Rumbek and Nairobi (later relocated to Juba).  
With the signing of the CPA, the future structure for national mine action was more clearly 
defined and two national mine action centres were established – the National Mine Action 
Centre (NMAC) in the North, and the South Sudan Demining Authority (SSDA) in the South. 
Later on in December 2005, the Government of National Unity established the National Mine 
Action Authority (NMAA) through a presidential decree. Sudan ratified the Ottawa 
Convention in October 2003 as well as signed the Convention on the Rights of Persons with 
Disabilities in March 2007.   
Through the CPA and the UN Security Resolution 1590, the role and mandate of the UN was 
further enhanced. The existing UNMAS coordination body in Sudan was re-established as the 
United Nations Mine Action Office (UNMAO) to assist the parties to the CPA, as well as 
UNMIS by providing humanitarian demining assistance, technical assistance and 
coordination. UNMAO embodies an inter-agency approach and comprises of UNMAS, 
UNDP, UNICEF, WFP and UNHCR. Together they provide technical expertise, coordination 
and resource mobilisation in the different pillars of mine action1, maximizing the comparative 
advantages and mandates that each has.   
Currently, UNMAO is headquartered in Khartoum with northern, southern and western 
regional offices in Khartoum, Juba and El Fasher respectively. In addition, UNMAO is 
represented through a sub-office in each peacekeeping sector, plus one for the Eastern States.  
With the support of UNDP, the two national authorities have also established their field 
offices in Kassala, Malakal, Yei and Wau, with plans to set up new offices in Kadugli and 
Damazin in the near future.  
                                                          
1
 Survey/Clearance, Mine Risk Education, Victim Assistance, Stockpile Destruction, Advocacy  
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PURPOSE OF THE MULTI YEAR PLAN 
 
The purpose of the Multi-Year Plan is to demonstrate the commitments of each partner in the 
Mine Action Sector in Sudan to implement mine action activities in accordance with the 
National Strategic Framework and towards meeting national and international obligations, 
most importantly the Anti-Personnel Mine Ban Treaty (the Ottawa Convention). Under 
Article 5 of the Ottawa Convention, each country must clear all known or suspect minefields 
within ten years after the Convention came into force in that country: Sudan’s deadline for 
clearance is 2014. 
This document presents the sector plan for the Phase 1 starting in January 2009, ending in 
June 2011.  
 
NATIONAL STRATEGIC FRAMEWORK 
2006-2011 
 
This document was developed in 2004 through joint efforts between the UN and national 
authorities as a guiding document for mine action operations in Sudan and was passed by the 
cabinet of Government of National Unity in August 2006.  
The document sets out eleven Strategic Goals, which are as follows:  
1. Continue to undertake emergency mine/ERW clearance and survey operations 
in high priority areas jointly determined by the national authorities and the UN; 
2. Continue to provide Mine Risk Education to communities at risk; 
3. Identify, register and prepare maps for areas suspected with landmines/ERW 
in order to determine their impact on communities. This will be achieved 
through a survey of impact of landmines; 
4. Strengthen and expand the existing national capacities to ensure physical, 
psycho-social and economic rehabilitation and reintegration of mine/ ERW 
victims and survivors;  
5. Strengthen and expand the existing national mine action institutional 
framework in order to better plan, implement, coordinate and monitor all 
aspects of mine action.  
6. Develop and implement a transition plan to facilitate the transition of mine 
action management from the UN to the national mine action authorities.  
7. Strengthen and expand the existing national capacities in mine action surveys, 
mine/ERW clearance, MRE and victim assistance.  
8. Mainstream mine action into national recovery and development plans.  
9. Develop and implement short, medium and long term national mine action 
plans and budgets.  
10. Mobilise the necessary funds from the national and international sources to 
achieve the mine action strategic goals.  
11. Ensure that Sudan honours its obligations under the Mine Ban Convention 
and other relevant treaties.  
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PLANNING PROCESS  
 
In mid-2008, the Mine Action Sector, comprised of national authorities, the United Nations 
and NGOs, agreed to develop a multi-year plan which should cover all components of mine 
action as implemented in Sudan and entail sector-wide consultations. Therefore, this plan 
encompasses the planned activities of all mine action stakeholders in Sudan. The document 
will reaffirm the sector’s commitment to the National Strategic Framework, and will serve as 
a common planning and resource mobilisation tool for all partners in the sector. Annual 
planning documents that are prepared for different audiences, such as the Portfolio of Mine 
Action Projects, the UN and Partners Workplan for Sudan (equivalent to the Consolidated 
Appeal) and UN Mission planning documents will be generated each year based on the 
objectives and targets that are laid out in this Multi Year Plan.  
The planning process was motivated by a comprehensive review of a range of documents and 
strategies developed over the past several years that commit the sector to fulfilling certain 
targets or commitments at national and international levels. The documents include, first of 
all, the National Mine Action Strategic Framework passed in August 2006 by the national 
governments and the UN, defining the key priorities during the years up to 2011. They also 
include the UN Mine Action Strategy 2006-2010, the Joint Assessment Mission (JAM), the 
Government of Unity Five-Year Strategic Plan, the Southern Sudan Demining Commission 
Mine Action Strategy, the Comprehensive Peace Agreement and Eastern Sudan Peace 
Agreement.  In addition, this document is closely anchored in the outcomes and outputs of the 
UN Development Assistance Framework (UNDAF) for Sudan for 2009-2012. Most 
importantly, the Sector partners have jointly reconfirmed the importance of working towards 
achieving the Ottawa Convention targets by April 2014.  
The review concluded that the majority of the mine action targets that are expressed in these 
different documents are directly relevant to the National Strategic Framework. 
 
Sector 
The Mine Action Sector was already active by the time the CPA was signed, with a number of 
national and international mine action organizations already conducting clearance and mine 
risk education in the North and the South for several years. The UN had already established a 
coordination body and implemented an Emergency Programme which allowed the sector to 
fully support the deployment of UNMIS and the growing humanitarian sector.   
The capacities however increased rapidly after the signing of the CPA. A rapid growth of UN-
channeled funds, from the UN Peacekeeping budget, the Voluntary Trust Fund for Assistance 
in Mine Action, the World Food Programme and the UNHCR has resulted in an increase in 
commercial firms and NGOs bidding for work. The amount of humanitarian funding from 
donors also increased to allow emergency mine action to support the return of refugees and 
Internally Displaced Persons (IDPs). In addition, the UNMIS peacekeeping forces that were 
deployed included five demining contingents from troop contributing countries2. A huge 
influx of refugees returning from neighbouring countries and the resettlement of IDPs 
required a surge of Mine Risk Education capacities to offer materials and sessions at 
refugees/IDP camps and way-stations. Victim Assistance has grown into a comprehensive 
national programme with the participation of a number of international and national NGOs as 
well as government ministries.  The Sector continued to grow with the inception of the United 
Nations-African Union Mission in Darfur (UNAMID) through the UN Security Council 
Resolution 1769 on 1 January 2008. UNMAO in Darfur became an integral part of the 
Peacekeeping Mission and of its annual budget. 
                                                          
2
 Bangladesh, Pakistan, Cambodia, Kenya and Egypt 
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The sector currently comprises of two national authorities, the United Nations, five UN 
military demining contingents from troop contributing countries, five commercial companies 
and over thirty NGOs. With funding coming from different sources for various purposes, 
consolidated efforts were needed to meet defined targets and identify resource shortfalls.  
Starting the long-term planning in 2008 seemed opportune, due to the considerable amount of 
information so far made available by the Landmine Impact Survey (LIS) and other 
assessments and general surveys. The Transition Planning process, which started in and 
continued throughout 2008, also followed a similar process of reaffirming the sector goals, 
identifying gaps and activities to address these shortfalls over the coming years. 
 
Process 
The process started with general consultations with partners on their respective strategies and 
capacities in Sudan. UNMAO examined the data that were available from the LIS and other 
surveys and assessments that had been conducted. Against the commitments, activities are 
spread across the years, and costing was done in reference to the existing costs used by the 
current partners.   
 
Phases 
In order to seek solutions to meet obligations under the Ottawa Convention, the sector agreed 
that the Multi Year Plan should cover the period up to April 2014. However, the sector also 
agreed on the rationale to split the period in two phases since it is generally understood that 
these two periods will take on different operating environments. These phases are:  
Phase 1: January 2009 – June 2011  
Phase 2: July 201 1 – April 2014 
The first phase, ending on June 2011, largely takes into consideration the expiration of the 
current UNMIS mandate in January 2011. The expiration would mean the end of support from 
UN peacekeeping budget which has sustained a large UN coordination mechanism and 
demining activities. Should this happen, the size of the operation will then be reliant on 
voluntary contributions from donors. The end date of June was selected, should the mandate 
not be extended, to allow the complete withdrawal of UN peacekeeping capacities.    
It is expected that UNAMID will remain in Darfur far beyond 2011 and landmines/ERW 
activities will remain part of the mission. However it will be on a much smaller scale than the 
current UNMAO’s support to and from UNMIS. 
In addition, the year 2011 is also considered a key milestone from a national point of view 
that all the high and medium impacted communities will be freed from the threats of 
landmines/ERW, leaving only low threats residual tasks. The transition process is also 
designed to transfer management responsibilities from the UN to the national mine action 
authorities by 2011. 
At this point, it is envisaged that the Multi Year Plan Phase 2 document will be prepared 
during the course of 2010 with a full involvement of sector partners and the process will be 
led primarily by the national authorities.  
 11 
Benefits 
The Multi Year Plan aims to bring all partners together to work out a solution for the 
problems related to landmines/ERW faced by the people of Sudan. This plan is not intended 
as a UN, Governments or NGOs plan, instead it is a consolidated plan that can be used by any 
organization that is a partner of the Mine Action Sector in Sudan.   
Having this common document will clarify the gaps in terms of capacities and resources 
against the defined and shared targets. It will make tracking of resources against activities 
easier, providing more transparency vis-à-vis donors and stakeholders. It will help the partners 
re-align their strategies and activities to the common goals, and the coordination of tasks can 
be done against this Multi Year Plan.  
 
Baseline data 
The primary needs assessment used in the sector is the Landmine Impact Survey (LIS) which 
started in 2005 in Eastern Equatoria with approval and cooperation from the national 
authorities. The LIS is a common tool used in many landmines/ERW affected countries 
worldwide. It is a community-by-community survey that measures the scale, type, location, 
hazard and socio-economic impact experienced by communities affected by mines and ERW. 
The survey, at the time of writing, has been completed in 12 states and is now in its final 
phase with only three states remaining (Jonglei, Upper Nile and Southern Kordofan). The 
survey will be completed by mid-2009 for the North and the South.  The security situation in 
Darfur is too volatile to conduct a full LIS; however teams are working to assess areas where 
the security situation permits access.  The contamination in all three Darfur states is primarily 
from ERW and at this time, there are no confirmed reports of use of landmines.    
Results from the LIS help identify what key resources see their access denied by the presence 
of landmines/ERW. They also highlight affected communities that are accordingly scored as 
high-, medium- or low impacted. This further assists with prioritizing clearance tasks, but also 
feed into the Mine Risk Education (MRE) and Victim Assistance programming, as the survey 
also records recent victim data as well as the last MRE visits to the communities.  
As such, the LIS serves as the primary baseline data for mine action programming. In addition 
to the LIS, the sector also conducts separate needs assessment, or General Mine Action 
Assessment (GMAA) as situations change with population movement over time, and in 
Darfur in particular, the sector only utilizes GMAA as a means to collect mine action data, 
due to its particular operational environment.  
Transition 
Transition to national ownership is a goal that was envisioned since the inception of the mine 
action programme. The National Strategic Framework specifically articulated the need for 
transition planning under the Strategic Goal 6.  
“Develop and implement a transitional plan to facilitate the transition of mine 
action management from the UN to the national mine action authorities.”  
Other strategic goals also placed emphasis on the activities that support transition such as the 
strengthening of national capacities (both operational and institutional) as well as the 
mainstreaming of mine action into national budgets. 
The process of discussing the goals and challenges of transition was formalised in 2008 
through a “Transition Planning Process”. The United Nations, the two authorities and the 
Ministry of Humanitarian Affairs conducted a series of workshops to discuss and develop a 
transition framework.  
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The transition will build on the ‘core management responsibilities’ of a mine action entity. 
These include the planning and coordination of mine action activities, application of national 
technical standards, quality and information management, accreditation and fundraising. 
National authorities will also be responsible to ensure Sudan’s compliance with the Ottawa 
Convention and other related treaties to which Sudan is a Party, as well as raising awareness 
of threats and assisting victims and persons with disabilities.  
The transition will be undertaken in three stages: capacity development; joint activities; and 
full national ownership by 2011, dependent on the extension of the UNMIS mandate. 
UNMAO will implement an exit strategy while placing key national and international staff 
among national authorities’ technical advisors. A Memorandum of Understanding (MoU) 
demonstrating the commitment of the United Nations and of the national authorities to the 
transition of the Sudan Mine Action Programme should be signed in the early part of 2009.  
The Multi Year Plan will integrate the work of the transition planning process. Two projects 
specifically reflect the capacity development tasks that have been jointly identified by the UN 
and the national authorities as contributing to the transition namely focusing around on-the-
job training to the two authorities to support their planning, coordinating and quality 
assurance capacities. Development of national capacity in view of transition is now embedded 
as a cross-cutting objective for the majority of activities in the sector. 
 13 
ASSUMPTIONS 
 
The smooth implementation of the activities contained in this Multi Year Plan is dependent on 
the fact that key assumptions are in place: 
 All sector partners (the UN, national authorities and NGOs) and the 
donor community, the Government of National Unity and Government 
of Southern Sudan, remain committed to removing threats of 
landmines/ERW in Sudan.  
 The implementation of the CPA continues as planned without any 
major breach or disruption.  
 All landmines/ERW contaminated areas remain accessible to mine 
action organisations.  
 Adverse security or political environment do not completely halt mine 
action activities  
 Qualified staff are retained in the Mine Action Sector.  
 Sufficient funds for mine action continue to be provided from the 
peacekeeping budgets (i.e. UNMIS and UNAMID Assessed Budgets)  
 Funding requirements are adequately met through various funding 
sources. 
Specific risks faced by the Mine Action Sector in Sudan were identified and analysed in Part 3 
(see page 52) of this document. A number of risk mitigation measures have been developed 
and are being put in place, or are being investigated for further implementation. 
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PART 2 
 
SECTOR ANALYSIS AND RESPONSE 
 
Based on the review of commitments and problems identified so far, the Sector developed ten 
key interventions which are formulated as sector’s projects for the Phase 1 period (2009- 
2011). Each of the ten projects directly contributes to one or more strategic goals of the 
National Strategic Framework. The ten projects are also published in the Annual Portfolio of 
Mine Action Projects3.  
In the following pages, each intervention will be justified with an analysis of the problem as 
currently found and a proposed sector response. Under each project, specific year-to-year 
outputs are presented in logical frameworks4, with identified or proposed partners that will 
jointly implement each activity, and resource requirements.  
In summary, based on the information available to date, the total sector resource requirements 
for the Phase 1 are estimated as follows: 
Total: US$ 244,500,500 
 
 
Note: Use of terminology 
Prior to the Landmine Impact Survey, the Mine Action Sector used only 
Dangerous Areas (DA) and Minefields (MF) reports as a means of defining 
hazard areas. As a result of the LIS and the subsequent retrofit action that 
occurred, the programme has refined its definition of hazard areas so that 
there is greater consistency. The programme now refers to hazard areas in 
three ways; Suspected Hazard Areas (SHA) which are largely defined as a 
result of the LIS and may include landmines/ERW; Dangerous Areas which 
include any area where there is a suspected hazard largely created by an 
ERW threat; and lastly by Minefields where the presence of mines has been 
confirmed normally as a result of a technical survey. In the first year of the 
Multi Year Plan and as the LIS is completed, UNMAO shall continue to 
standardise the use of hazard areas and ensure consistency throughout the 
database. 
 
                                                          
3
 The Portfolio of Mine Action Projects is compiled and published annually by the mine action 
community. See www.mineaction.org for the latest version (2009 edition).  
4
 In each Logical Framework, 1.1, 1.2 and 1.3 corresponds to Year 1, Year 2 and Year 3 respectively. 
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CAPACITY DEVELOPMENT OF 
NATIONAL AUTHORITIES 
(Portfolio Code: P09-SU01, P09-SU02)  
SECTOR ANALYSIS 
As mandated by the CPA, the National Mine Action Authority (NMAA) with its Khartoum-
based executing arm, the National Mine Action Centre (NMAC), was established by GONU 
Presidential Decree No. 299 on 24 December 2005. In addition, GOSS Presidential Decree 
No. 45, established the South Sudan Demining Authority (SSDA) on 27 June 2006.  
Based on the provisions of these decrees, the head offices NMAC-Khartoum and SSDA-Juba 
were established during 2006 and 2007 with management, technical, advisory and financial 
assistance from the UN, primarily UNDP. Field offices in four key locations including Yei, 
Malakal, Wau, and Kassala have been established with plans to set up more field offices in 
Kadugli and Damazin. NMAC and SSDA have recruited more than one hundred staff 
members to staff their head offices and field offices.  
To build the capacities of the staff of NMAC and SSDA, since 2006, a number of training 
courses have been delivered to members of the national authorities from general management 
disciplines to basic Explosive Ordnance Disposal and some of them have already assumed 
partial responsibility in various mine action fields. The transition planning process that took 
place during the course of 2008 resulted in parties agreeing to ten “core management 
responsibilities” for a transition which will see NMAC and SSDA perform the following:  
1. Plan, coordinate, monitor and oversee all aspects of mine action;  
2. Prioritise, task and authorise all mine action activities; 
3. Accredit mine action organisations in accordance with National Technical 
Standards and Guidelines (NTSGs) prior to authorisation of mine action 
activities;  
4. Quality manage all mine action activities; 
5.Revise NTSGs according to in-country needs and conditions, that all 
concerned are obliged to adhere;   
6. Maintain the integrity of the Information Management System for Mine Action 
(IMSMA);   
7. Mobilise necessary funds from national and international sources to achieve 
mine action strategic goals;  
8 Coordinate and manage the implementation of mine risk education to 
communities at risk on a priority basis;  
9. NMAC shall coordinate and manage the implementation of Victim Assistance 
to ensure physical, psycho-social and economic rehabilitation, as well as the 
reintegration of landmines/ERW victims and survivors; 
10. Ensure that Sudan honours its obligations under the Ottawa Mine Ban 
Treaty and other relevant treaties.  
Identification of these ten core management responsibilities highlighted the specific areas 
where the two authorities require further capacity building in order to achieve those end 
states. The parties agreed that operational staff of the national authorities need practical 
understanding of mine action management processes and that practical on-the-job training 
would be the most effective solution to address this gap.  
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SECTOR RESPONSE 
Structured around the ten core management responsibilities of national ownership, the major 
areas that the national authorities and the UN have jointly agreed as requiring further capacity 
building are: 1) Planning, Coordinating and Monitoring, and 2) Quality Management. In 
principle, both projects evolve around operational staff from the two authorities trained on-
the-job while working with the UNMAO staff. This training includes office-based activities 
(such as planning, desk accreditation) and field missions (such as operational accreditation, 
QA monitoring, incident investigation). The activities will cover all aspects of mine action 
including clearance, mine risk education (MRE), victim assistance (VA) and advocacy and 
will contribute to “strengthening the national mine action institution to be able to plan and 
monitor all aspects of mine action”. It should however be noted that the capacity building 
initiatives contained in these two projects are not exhaustive. Other projects in this Multi-Year 
Plan, MRE and VA projects in particular, also have strong elements of capacity building vis-
à-vis their national counterparts included in their outputs. It is noteworthy that international 
partners in the South5 already have partnership in place with SSDA to conduct capacity 
development of SSDA staff. It is also expected that the plan will include joint activities such 
as press releases, field visits, donor liaison and fundraising. 
The response is currently estimated as follows: 
2009: US$ 3.2 million 
2010: US$ 2.6 million 
2011: US$ 2.5 million 
See Logical Framework next page.
                                                          
5
 Norwegian People’s Aid (NPA) and Danish Demining Group (DDG)  
 CAPACITY DEVELOPMENT OF NATIONAL AUTHORITIES 
Portfolio Codes: P09-SU01, P09-SU02  
National Strategic Framework Goal:  Strengthen the national mine action institutions to be able to plan and monitor all aspects of mine action in the Sudan 
National Outcome:  NMAC and SSDC able to plan effectively and efficiently, conduct quality assurance in accordance with NTSGs across all pillars of mine action, and are supported by robust 
administration, logistics and finance support system 
Sector outcome Sector Data Yearly Activities Partners 
Resources 
Targets 
Resources 
Achieved 
2009 
5 Training courses with on the job training post-courses; 24 field visits; 3 workshops on 
planning; equipment procurement; technical assistance and support; advocacy activities. 
On the job training in admin, logistics and finance; training in MRE and VA; business 
management software installation and training; IT equipment procurement; office supplies 
and partial operational expenses; technical assistance and support. 
UNMAO, NMAC, 
SSDC, UNDP, 
SCBL, 
INGO/Partner 
1,600,000 250,000 
2010 
On the job training on UNMAO planning; 3 workshops in planning processes; 12 field 
visits; participation in all planning and monitoring activities/aspects; advocacy activities. 
Advanced training courses in Operations, MRE and VA; IT equipment procurement; office 
supplies and partial operational costs; technical assistance and support. 
UNMAO, NMAC, 
SSDC, UNDP, 
SCBL, 
INGO/Partner 
1,300,000 250,000 
NMAC and SSDC 
assume responsibility for 
planning, coordinating, 
monitoring and 
overseeing all aspects of 
mine action in Sudan with 
associated support 
services systems. 
4 NMAC and 4 
SSDC 
Ops/plans staff, 
6 NMAC and 6 
SSDC support 
services staff 
require capacity 
building 
2011 
Mentoring with UNMAO planning/Ops staff; involvement in annual planning processes; 2 
workshops in planning process; on the job training in planning and advocacy, short term 
training consultancies for MRE, VA, Ops; IT and communications equipment procurement; 
office supplies and partial operational expenses, technical assistance and support. 
UNMAO, NMAC, 
SSDC, UNDP, 
SCBL, 
INGO/Partner 
1,300,000 0 
2009 
Translation of NTSGs into Arabic; formal training in NTSGs; participating in accreditation 
process; 24 field visits;  4 QA/QC workshops; 5 training courses in IMSMA; assisted data-
entry/manipulation; equipment procurement (IT, navigation, vehicles); field visits; technical 
assistance and support. 
UNMAO, NMAC, 
SSDC, UNDP, 
INGO/Partner 
1,600,000 280,000 
2010 
Refresher training in QA/QC; assisted accreditation; 24 field visits; 2 workshops on QA/QC 
processes; equipment procurement & running costs; training of trainers course. Managing 
data entry, producing IMSMA maps and reports with monitoring, technical assistance and 
support. 
UNMAO, NMAC, 
SSDC, UNDP, 
INGO/Partner 
1,300,000 0 
NMAC and SSDC 
assume responsibility for 
quality management of all 
mine action activities 
including prioritisation, 
tasking, authorization of 
all mine action activities, 
accreditation of mine 
action organisations in 
accordance to NTSGs, 
maintaining NTSGs and 
information management 
(IMSMA).  
Quality 
Assurance 
Department (6 
NMAC and 6 
SSDC QA staff 
in separate 
locations), 
IMSMA 
Departments (6 
SSDC and 6 
NMAC IMSMA 
officers) require 
capacity building 2011 
24 Field visits; accreditation with monitoring; 1 workshop on QA/QC; training of trainers’ 
course; refresher training and field visits; assume custodianship of IMSMA with monitoring, 
technical assistance and support. 
UNMAO, NMAC, 
SSDC, UNDP, 
INGO/Partner 
1,200,000 0 
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VICTIM ASSISTANCE  
(Portfolio Code: P09-SU03)  
SECTOR ANALYSIS 
At the end of 2008, the IMSMA database maintained by UNMAO recorded 4,138 victims6.  
The Victim Assistance (VA) response, as called for in the Ottawa Treaty, has been one of the 
5 components of the mine action programme, however there was no nation-wide coverage and 
funding was limited until 2006. The signing of the CPA provided a unique opportunity to 
bring parties from the North and the South to discuss victim assistance and the sector was 
successful in receiving support from the UN Human Security Trust Fund which enabled 
sector-wide consultations. This resulted in two key documents which were published in 
March and August 2007; the National VA Strategic Framework which identified six key 
strategic objectives, and the VA National Workplan Sept 2007-August 2009 detailing 
activities for each of the six objectives. Key achievements to date include over 650 
landmines/ERW victims supported through various VA related projects, first-aid trauma 
training in the North and the South, needs assessment in Juba and Wau areas, establishment of 
3 survivors associations and GoSS appointment of the Ministry of Gender, Social Welfare and 
Religious Affairs to act as the focal point for VA in the South. VA activities have focused on 
building the national capacities since 2007 and have established very strong coordination 
mechanisms through two working groups in the North and the South, chaired by the National 
Mine Action Centre and the Ministry of Gender and Social Welfare respectively. UNMAO 
provides training on technical and programmatic topics to the working group members to 
enhance the overall capacity of the VA community. However, a lack of skilled health workers 
and infrastructure to deliver physiological and medical care in Sudan continues to be a gap. 
The sector has also integrated disability issues in its scope and was active in advocating 
awareness on the Convention on the Rights of Persons with Disabilities, which Sudan signed 
in March 2007.  
SECTOR RESPONSE 
The VA sector continues to implement activities identified in the National Workplan 2007-
2009. A national workshop has been organized on the 4th and 5th February 2009 in Juba to 
review progress and revise the Workplan up to 2011. Needs assessments of Upper Nile State 
have already been planned for 2009. The sector has already secured substantial funding from 
the Canadian government (CIDA) for a three-year period which will support the core 
activities, such as needs assessments and projects to directly support landmines/ERW victims 
and persons with disabilities. Partners will actively seek bilateral funding from donors. The 
ongoing LIS and information provided by partners continuously inform planning of 
appropriate interventions.  
The response is currently estimated as follows:  
2009-2011: US$4.3 million 
See Logical Framework next page 
 
 
 
                                                          
6
 The figures represent those that were reported to UNMAO by mine action partners and other aid 
agencies. 
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VICTIM ASSISTANCE 
Portfolio Code: P09-SU03 
National Strategic Framework Goal: Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
National Outcome: Information Management system improved 
Sub-Outcomes Location of 
interventions 
Outputs Partners Resource 
Targets 
Resources 
Achieved 
A nation-wide, reliable and comprehensive 
mine/ERW data collection system-based on 
IMSMA standards established by December 
2010. 
North, South 
Sudan and 
Darfur areas 
Institutions and organizations are coordinated, collect 
and share data/reports on a quarterly basis throughout 
the period covered by the plan. 
UNMAO, NMAC, SSDA, 
SSWDWOC, DDR and 
NGOs 
0 0 
Technical support in using the IMSMA format 
for the identification and registration of the 
mine/ERW victims provided to healthcare, 
physical rehabilitation centres and DDR sub-
offices by December 2009. 
Kassala, 
Darfur, Nuba 
Mountains, 
Blue Nile, 
South Sudan 
130 workers trained in using IMSMA format by 
December 2009 
UNMAO, NGOs 
DDRN/S, UNMAO 
50,000 50,000 
Synchronization of all existing databases into 
a standardized national mine/ERW victims 
database carried out by December 2009 
Various Synchronized data and information available through 
IMSMA data base by December 2009. 
UNMAO 0 0 
VA surveys conducted in 6 mine/ERW 
affected areas by December 2010 
Khartoum, 
Kassala, 
Malakal, CES, 
Blue Nile 
At least 100 mine victims identified and registered in 
each of 6 selected areas using IMSMA format each 
year. 
UNMAO, NGOs (ISCO, 
FPDO and JASMAR), 
CBOs 
200,000 200,000 
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VICTIM ASSISTANCE 
Portfolio Code: P09-SU03 
National Strategic Framework Goal:  Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
National Outcome:  Coverage, effectiveness and sustainability of Medical Care and Physical Rehabilitation services enhanced 
Sub-Outcomes Location of interventions Outputs Partners Resource 
Targets 
Resources 
Achieved 
Assessments conducted to ascertain the technical 
and operational capacity of medical and physical 
rehabilitation facilities by December 2009 
Khartoum, Damazin, Nyala, 
Juba, Kassala, Kadugli, 
Rumbek and new centres.   
3 health facilities in critical areas assessed in year 
2008 and 3 in 2009. Findings shared with partners. 
NAPO, NMAC,  
SSDA, UNMAO 
50,000 50,000 
Prosthetic and orthotic technicians trained to 
international standards 
Khartoum, Juba 32 prosthetic and orthotic technicians trained and 
employed by December 2011. 
NAPO 0 0 
Training provided to physiotherapists and 
physiotherapy assistants 
Khartoum and Juba 30 physiotherapists trained to international 
standards by end of 2011. 12 physiotherapist 
assistants trained by December 2011. 
OVCI, Universities 
and other NGOs 
0 0 
Awareness initiatives of the benefits of an 
interdisciplinary and patient-friendly approach in the 
provision of physical rehabilitation services 
organized 
 
Juba and Khartoum a patient-friendly and interdisciplinary approach is 
promoted through the day to day work at institutional 
level and through coordination events organized on 
a regular basis. 
NAPO, NGOs and 
SCBL 
50,000 50,000 
Community-based rehabilitation (CBR) services 
established 
CES/Southern Sudan 
States, and Khartoum 
50 CBR workers are trained and TOT CBR course 
are organized for 4 staff by June 2009. 
NGOs 200,000 200,000 
Capacity of local partners for the production of 
assistive device enhanced 
Khartoum, Juba 2 workshops selected and supported and 2 
technicians selected and sent to TATCOT for 1 year 
course by December 2009. 
NAPO, NAD and 
NGOs 
200,000 29,000 
Good practice module for medical care and physical 
rehabilitation services to mine/ERW victims and 
PWDs developed by December 2011 
Khartoum, Juba technical committee formed to develop the module 
and to disseminate the developed module by 
December 2011. 
NAPO,UNMAO, 
NGOs and 
Institutions 
50,000 0 
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VICTIM ASSISTANCE 
Portfolio Code: P09-SU03 
National Strategic Framework Goal: Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
National Outcome: Programs for Psychosocial support, Social Reintegration and Economical Empowerment developed and implemented. 
Sub-outcomes Location of 
interventions 
Outputs Partners Resource Targets Resource 
Achieved 
Needs assessments in at least 5 mine/ERW 
affected areas carried-out by December 2009 
Nuba Mountains, Blue 
Nile, Bar El Ghazal, 
CES, Southern 
Kordofan, Upper Nile 
Field Assessment reports and 
recommendations produced and 
shared by end of 2009 
Ministry of Gender, Social Welfare 
and Religious Affairs 
(MoGSWRA), SSDA, SSWDWOC 
UNMAO, DDRN&S and NGOs 
200,000 200,000 
Effective and sustainable socio-economic 
reintegration projects with a focus on the most 
remote areas, developed and implemented by 
June 2010  
Khartoum, Kassala, 
Kadugli, Juba, 
Damazin, Wau, 
Malakal 
To support 600 LMS/V in the year 
2008 and 900 LMS/V in 2009 and 
to assist in securing jobs for 500 
mine victims and other PWDs by 
June 2010 
NMAC,  MoGSWRA, DDRN&S, 
SSWDWOC, UNMAO, NGOs, 
CBOs, Unions of PWDs 
2,300,000 600,000  
Community-based service providers in 
developing activities and program supported 
by June 2010  
 
 
Khartoum, Juba 6 orientation sessions and 
workshops organized by June 
2010  
NMAC,  MoGSWRA, SSDA, 
SSWDWOC, SCBL, UNMAO, 
NGOs 
80,000 40,000 
Peer-to-peer support network to support 
mine/ERW victims and PWDs established by 
June 2010  
CES, Khartoum 4 TOT organized and 40 peer-to-
peer counsellors trained and 
active in the filed by June 2010 
 
NMAC,  MoGSWRA, SSWDWOC, 
UNMAO, NGOs 
150,000 150,000 
Promoting the establishment of counselling 
centres (within health facilities or at 
community level) and integration of 
counselling related activities within existing 
programs for the support of LMV/S by August 
2010  
 
Khartoum, Kassala, 
Damazin, Kadugli, 
Nyala, Juba, Malakal, 
Wau, Rumbek, Torit 
10 centres are identified for 
carrying out counselling and 
psychosocial support related 
activities by August 2010 
NMAC, MoGSWRA, SSWDWOC, 
UNMAO, NGOs 
300,000 0 
A plan to promote education for affected 
children developed and implemented by 
December 2009 
 
Juba and Khartoum 300 children with disability have 
access to education, 2 sports 
centres are selected and 
supported and 50 teachers trained 
on Special Needs Education by 
December 2009 
 
NMAC, MoGSWRA, SSWDWOC, 
UNMAO, NGOs 
200,000 0 
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VICTIM ASSISTANCE 
Portfolio Code: P09-SU03 
National Strategic Framework Goal: Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
National Outcome: Advocacy, legislation and policies to meet the needs of mine/ERW survivors and other persons with disabilities enhanced. 
Sub-Outcomes  Location of interventions Outputs Partners Resource Targets 
Resources 
Achieved 
Awareness raising activities organized using 
user-friendly information, to raise the priority 
given to mine/ERW victims and disability 
issues within relevant ministries and 
government bodies throughout the period 
covered by the plan. 
Khartoum, 
Juba 
At least 50 awareness programs 
organized.  
 
Material developed and distributed during 
workshop and VA or disability related 
events with the direct involvement is 
mine/ERW victims. 
NMAC, SSWDWOC, 
UNMAO, NGOs & 
DPOs. 
100,000 50,000 
National disability policies and laws reviewed, 
adopted and implemented   
Khartoum, 
Juba 
Policies, reports and recommendations 
shared with relevant authorities and 
organizations 
Local governments 0 0 
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VICTIM ASSISTANCE 
Portfolio Code: P09-SU03 
National Strategic Framework Goal:  Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
National Outcome: Adequate resources mobilized for VA and disability sectors 
Sub-Outcomes  Location of interventions Outputs Partners Resource Targets Resources Achieved 
Relevant Ministries and government 
bodies and States will ensure that 
VA related activities are included in 
their work and financial plans and 
strategies by December 2011. This 
applies to ministries directly involved 
in VA and disability related issues. 
Most of them have been mentioned 
in the work plan. 
 
 
Khartoum and Juba Government’s financial and 
work plans include issues 
regarding mine/ERW victims 
& PWDs  
Various resource mobilizations tools 
reflect needs agreed by the VA 
working groups 
 
 
Khartoum and Juba Annual Mine Action Portfolio, 
UN and government 
workplans have VA projects 
 
Continuity in promotion of VA 
activities and resource mobilization 
ensured by VA coordination groups 
Khartoum and Juba VA and disability sectors 
receive funding and 
recognition by local and 
international communities 
Relevant Ministries at central 
and state levels, NMAC, 
SSDA, DDR, SSBL, NGOs 
and various institutions 
0 0 
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VICTIM ASSISTANCE 
Portfolio Code: P09-SU03 
National Strategic Framework Goal: Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
National Outcome: Coordination mechanisms at national and local levels strengthened.  
Sub-Outcomes Location of interventions Outputs Partners Resource Targets 
Resources 
Achieved 
Coordination mechanisms involving 
all relevant ministries and other 
actors developed by October 2007. 
 
  
Khartoum and Juba TORs of coordination groups developed 
and roles and responsibilities of 
authorities involved are identified. TORs 
will be updated on a yearly basis.  
 
Coordination meetings organized on a 
monthly basis.  
 
1 National VA workshop organized 
annually 
 
Loc. Gov., institutions, various 
NGOs, CBOs, DPOs and 
other organizations.  
20,000 20,000 
 
VA related plans and achievements 
are monitored and evaluated 
periodically. 
Various  Missions carried out and reports 
produced and disseminated. 
 
 0 0 
National Capacities working on VA 
and disability related activities are 
strengthened. 
 
Khartoum and Juba Members of NMAC, Ministry of Gender, 
Social Welfare and Religious Affairs, 
SSDC and other relevant authorities 
involved in all VA activities and program 
phases by August 2009 
 
 0 0 
Directory and list of working in the 
VA & disability sectors developed 
and disseminated.  
Khartoum and Juba Data base/directory of NGOs, CBOs,  
organizations and government bodies 
finalized and shared with authorities and 
organizations by December 2009   
 0 0 
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MINE RISK EDUCATION 
(Portfolio Code: P09-SU04) 
SECTOR ANALYSIS 
The focus of the sector after the signing of the CPA in 2005 was primarily on the emergency 
delivery of Mine Risk Education (MRE) by international NGOs at IDPs/refugees camps and 
way-stations in order to assist with the safe return of populations to their places of 
settlement/resettlement. With the decline of assisted returns, the sector has focused on the 
locations where voluntary returns of IDPs and refugees occur. Furthermore, MRE is delivered 
in communities that have been identified as landmines/ERW affected by the ongoing LIS or 
where recent accidents occurred, and in schools by teachers who have been trained for this 
purpose. There is an ongoing need to deliver MRE to at-risk populations in affected 
communities as well as in IDP/refugee camps. Since late 2007, the sector has also dispatched 
teams to Darfur to deliver emergency MRE sessions to IDPs and civilians in impacted 
communities. Implementation is gradually being nationalized with the number of national 
NGOs growing over the last few years. Where required, international NGOs are paired with 
national NGOs to assist with capacity development. More resources will be required to build 
and strengthen sustainable national capacities that can take over the responsibility of 
managing and implementing MRE activities. The sector currently comprises of 45 MRE 
teams and is coordinated through two MRE Working Groups (in the North and the South) 
with involvement of the two national authorities and the line ministries and UNICEF as the 
sector lead.  
SECTOR RESPONSE 
MRE sector response is structured along five common objectives for the three regions. The 
sector will also place strong emphasis on national capacity building vis-à-vis government 
counterparts in view of transition.   
In Darfur, the immediate requirement is to conduct a comprehensive needs assessment to 
develop appropriate interventions that are feasible amidst the ongoing conflict. For the North 
and the South, the intent is to continue with the delivery of MRE to affected populations while 
gradually building up sustainable local capacities through national NGO capacity building and 
mainstreaming of MRE into national education systems. The landmines/ERW awareness 
raising targeting UN civilian and military personnel and humanitarian agencies personnel will 
be continued through UNMAO’s Landmine Safety Project.    
The response is currently estimated as follows: 
2009: US$ 15.4 million 
2010: US$ 12.1 million 
2011: US$ 10.1 million  
See Logical Framework next page. 
MRE session. Photo courtesy of MAG 
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MINE RISK EDUCATION (NORTH) 
PORTFOLIO CODE: P09-SU04 
National Strategic Framework Goal:  Provide Mine Risk Education to communities at risk on priority basis 
Also contributing to NSF Goals: 
-Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
-Strengthen the national mine action institutions to be able to plan and monitor all aspects of mine action 
-Develop a transitional plan to facilitate the transition of mine action management from the UN to national authorities 
Sector Outcome Sector Data Yearly Outputs Partners 
Resource  
Targets 
(US$) 
Resources 
Secured 
(US$) 
KORDOFAN         
        
1,993,800                        -   
2009 Community Based MRE provided to target groups while prioritising 
high impact areas 
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
616,000  
  
2010 Community Based MRE provided to target groups while prioritising 
remaining high impact areas and medium impact areas 
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
616,000  
  
At-risk communities 
and populations 
received community-
based MRE 
Estimated 108,000 
persons in 200 villages 
need MRE, 5 victims 
reported as of November 
08 
2011 Community Based MRE provided to identified specific target 
groups;  
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
616,000  
  
2009 500 teachers trained in MRE MoE, NMAC, UNICEF, 
UNMAO 
             
33,500  
  
2010 400 teachers trained in MRE MoE, NMAC, UNICEF, 
UNMAO 
             
26,500  
  
MRE integrated in 
the national 
educational system 
Total 960 schools in 
Southern Kordofan. 1050 
teachers trained up to now, 
refresher training 
conducted and further 
training required for 1300 
teachers  
2011 400 teachers trained in MRE; MRE integrated in regular school 
curriculum 
MoE, NMAC, UNICEF, 
UNMAO 
             
26,500  
  
2009 Data collectors trained, coordination body and surveillance 
database established 
MoH, NGOs, UNICEF, 
NMAC 
               
4,500  
  
2010 New data collectors trained and existing data collectors provided 
refresher training 
MoH, NGOs, UNICEF, 
NMAC 
               
1,000  
  
Surveillance system 
for mine / ERW 
incidents established 
No formal surveillance 
system in place, 90 data 
collectors trained up to 
2008, SMoH briefed on 
surveillance mechanism  
2011 New data collectors trained and existing data collectors provided 
refresher training 
MoH, NGOs, UNICEF, 
NMAC 
               
1,000  
  
Capacity of existing 
MRE assets 
4 MRE teams operational 
in 2008, NMAC regional 
2009 3 additional MRE teams and community liaison volunteers trained; 
NMAC staff trained in MRE QA and coordination 
NMAC, NGOs, 
UNMAO 
             
10,000  
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2010 1 additional MRE team and community liaison volunteers trained NMAC, NGOs, 
UNMAO 
             
10,000  
  increased, and  the 
role of national MRE 
counterparts 
enhanced. 
capacity minimal 
2011 1 additoinal MRE team and community liaison volunteers trained / 
1 existing and 1 new NMAC staff trained in MRE QA and 
coordination 
NMAC, NGOs, 
UNMAO 
             
10,000  
  
2009 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
6,800  
  
2010 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
8,000  
  
Targeted MRE 
activities and special 
events implemented 
to raise awareness 
Increased public 
awareness and LSP 
required to support Mine 
Action activities and 
humanitarian efforts 
2011 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
8,000  
  
ABYEI                    
613,500  
                      -   
2009 Community Based MRE provided to identified specific target 
groups  
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
298,800  
  
2010 Community Based MRE provided to identified specific target 
groups  
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
244,000  
  
At-risk communities 
and populations 
received community-
based MRE 
30,000 persons incl. IDPs, 
returnees and others at 
risk population in 20 
villages and 3 IDP/Refugee 
camps require MRE 
2011 Community Based MRE provided to identified specific target 
groups  
Local/INGOs, NMAC, 
UNICEF, UNMAO 
             
37,000  
  
2009 20 master teachers and 100 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
               
6,500  
  
2010 10 master teachers and 100 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
               
6,500  
  
MRE integrated in 
the national 
educational system 
Sector Data for School 
Based MRE not available 
2011 5 master and 100 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
               
6,500  
  
2009 Data collectors trained; Reporting system coordination body and 
surveillance database established 
MoH, NGOs, UNICEF, 
NMAC 
               
1,300  
  
2010 new data collectors trained and existing data collectors received 
refresher training 
MoH, NGOs, UNICEF, 
NMAC 
               
1,000  
  
Surveillance system 
for mine / UXO 
incidents established 
No regular surveillance in 
place; MRE NGOs collect 
data during  regular MRE 
activities 
2011 new data collectors trained  MoH, NGOs, UNICEF, 
NMAC 
               
1,000  
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2009 1 additional MRE teams and 10 community liaison volunteers 
trained 
NMAC, NGOs, 
UNMAO 
               
5,000  
  
2010 10 community liaison volunteers trained NMAC, NGOs, 
UNMAO 
               
1,000  
  
Capacity of existing 
MRE assets 
increased, and  the 
role of national MRE 
counterparts 
enhanced. 
1 MRE team operating , 
additional  one MRE team 
needed  
2011 10 community liaison volunteers trained NMAC, NGOs, 
UNMAO 
               
1,000  
  
2009 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
1,300  
  
2010 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
1,300  
  
Targeted MRE 
activities and special 
events implemented 
to raise awareness 
Increased public 
awareness and LSP 
required to support Mine 
Action activities and 
humanitarian efforts 
2011 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
1,300  
  
EASTERN STATES                 
4,033,500  
                      -   
2009 Community Based MRE provided to target groups while prioritising 
high impact areas and potential returnees 
Local/INGOs, NMAC, 
UNICEF, UNMAO 
        
1,400,000  
  
2010 Community Based MRE provided to target groups while prioritising 
remaining high impact areas, medium impact areas and potential 
returnees 
Local/INGOs, NMAC, 
UNICEF, UNMAO 
        
1,307,000  
  
At-risk communities 
and populations 
received community-
based MRE 
Estimated 212,000 
persons including IDPs 
and at-risk communities 
need MRE 
2011 Community Based MRE provided to identified specific target 
groups and  potential returnees  
Local/INGOs, NMAC, 
UNICEF, UNMAO 
        
1,250,000  
  
2009 20 master teachers and 150 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
             
10,000  
  
2010 15 master teachers and 250 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
             
17,000  
  
MRE integrated in 
the national 
educational system 
refresher training needed 
for 742 teachers currently 
trained in 553 schools 
2011 10 master and 400 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
             
26,000  
  
2009 20 data collectors trained, Reporting system, coordination body 
and surveillance database established 
MoH, NGOs, UNICEF, 
NMAC 
               
5,000  
  Surveillance system 
for mine / ERW 
incidents established 
No regular surveillance in 
place; MRE NGOs collect 
data during regular MRE 
activities 2010 New and existing data collectors trained  MoH, NGOs, UNICEF, 
NMAC 
               
1,000  
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2011 10 new data collectors trained  MoH, NGOs, UNICEF, 
NMAC 
               
1,000  
  
2009 10 community volunteer focal points trained NMAC, NGOs, 
UNMAO 
               
1,000  
  
2010 1 additional MRE team trained and 10 community volunteers 
trained 
NMAC, NGOs, 
UNMAO 
               
5,000  
  
Capacity of existing 
MRE assets 
increased, and  the 
role of national MRE 
counterparts 
enhanced. 
3 MRE teams operating, 
one additional MRE team 
needed.  
2011 1 additional MRE team trained and 10 community volunteers 
trained 
NMAC, NGOs, 
UNMAO 
               
6,000  
  
2009 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
1,500  
  
2010 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
1,500  
  
Targeted MRE 
activities and special 
events implemented 
to raise awareness 
Increased public 
awareness and LSP 
required to support Mine 
Action activities and 
humanitarian efforts 
2011 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
1,500  
  
BLUE NILE STATE             
1,214,600  
                      -   
2009 Community Based MRE provided to target groups while prioritising 
high impact areas and potential returnees 
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
298,000  
  
2010 Community Based MRE provided to target groups while prioritising 
remaining high impact areas, medium impact areas and potential 
returnees 
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
392,000  
  
At-risk communities 
and populations 
received community-
based MRE 
Estimated 62,000 persons 
in 60 villages and 3 
transition points need MRE 
2011 Community Based MRE provided to identified specific target 
groups and  potential returnees  
Local/INGOs, NMAC, 
UNICEF, UNMAO 
           
467,000  
  
2009 150 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
             
10,000  
  
2010 150 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
             
10,000  
  
MRE integrated in 
the national 
educational system 
323 schools in BN state;  
2011 200 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
             
13,500  
  
Surveillance system 
for mine / ERW 
No regular surveillance in 
place; MRE NGOs collect 
2009 40 data collectors trained/ Reporting system, coordination body 
and surveillance database established 
MoH, NGOs, UNICEF, 
NMAC 
               
2,600  
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2010 Implementation of surveillance system monitored MoH, NGOs, UNICEF, 
NMAC 
                     -     incidents established data during regular MRE 
activities 
2011 15 data collectors trained and received refresher training MoH, NGOs, UNICEF, 
NMAC 
               
1,000  
  
2009 10 Community volunteer focal points trained NMAC, NGOs, 
UNMAO 
               
1,000  
  
2010 1 additional MRE team trained;10 Community volunteers trained NMAC, NGOs, 
UNMAO 
               
5,000  
  
Capacity of existing 
MRE assets 
increased, and  the 
role of national MRE 
counterparts 
enhanced. 
2 MRE teams operating 
currently; 3 teams needed 
2011 10 Community volunteers trained NMAC, NGOs, 
UNMAO 
               
1,000  
  
2009 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
4,000  
  
2010 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
4,000  
  
Targeted MRE 
activities and special 
events implemented 
to raise awareness 
Increased public 
awareness and LSP 
required to support Mine 
Action activities and 
humanitarian efforts 
2011 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
5,500  
  
KHARTOUM AND NORTHERN STATES 6,691,200                       -   
2009 Community Based MRE provided to potential returnees Local/iNGOs, NMAC, 
UNICEF, UNMAO 
        
1,587,000  
  
2010 Community Based MRE provided to potential returnees Local/iNGOs, NMAC, 
UNICEF, UNMAO 
        
1,438,000  
  
At-risk communities 
and populations 
received community-
based MRE 
IDPs in Khartoum camps 
moving in and out which 
creates the needs for 
further MRE for 239,000 at 
risk /IDPs/returnees over 3 
years 
2011 Community Based MRE provided to potential returnees Local/iNGOs, NMAC, 
UNICEF, UNMAO 
        
1,438,000  
  
2009 60 master trainers and 600 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
             
40,000  
  
2010 50 master trainers and 1,600 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
           
107,300  
  
MRE integrated in 
the national 
educational system 
MRE required in schools 
catering to IDP children in 
Khartoum and White Nile 
states 
2011 45 master trainers and 1,900 teachers trained  MoE, NMAC, UNICEF, 
UNMAO 
           
127,500  
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2009 30 data collectors trained/ Reporting system, coordination body 
and surveillance database established 
MoH, NGOs, UNICEF, 
NMAC 
               
3,000  
  
2010 Implementation of surveillance system monitored and 30 data 
collectors trained 
MoH, NGOs, UNICEF, 
NMAC 
               
2,000  
  
Surveillance system 
for mine / ERW 
incidents established 
No regular surveillance in 
place; MRE NGOs collect 
data during  regular MRE 
activities 
2011 Refresher training for existing data collectors conducted MoH, NGOs, UNICEF, 
NMAC 
               
2,000  
  
2009 10 Community volunteer focal points trained NMAC, NGOs, 
UNMAO 
               
1,000  
  
2010 1 additional MRE team trained/10 Community volunteers trained/1 
NMAC staff trained in MRE QA and coordination 
NMAC, NGOs, 
UNMAO 
               
6,000  
  
Capacity of existing 
MRE assets 
increased, and the 
role of national MRE 
counterparts 
enhanced 
Currently one MRE team 
operating in Khartoum; IDP 
population in Khartoum 
apprx 1.2 million 
2011 10 Community volunteers trained NMAC, NGOs, 
UNMAO 
               
1,000  
  
2009 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
6,900  
  
2010 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
5,500  
  
Targeted MRE 
activities and special 
events implemented 
to raise awareness 
Increased public 
awareness and LSP 
required to support Mine 
Action activities and 
humanitarian efforts 
2011 LSP ToT and trainings conducted 
Mine awareness campaigns and other special events organised 
NMAC, NGOs, 
UNMIS, UNICEF, 
UNMAO 
               
3,000  
  
2009 Support to the programme NMAC, NGOs, 
UNMAO 
788,000   
2010 Support to the programme NMAC, NGOs, 
UNMAO 
643,000   
Coordination, 
technical support 
and programme 
support 
Increased support to the 
programme 
2011 Support to the programme NMAC, NGOs, 
UNMAO 
453,000   
2009 Support to transition NMAC, UNMAO 12,000   
2010 Support to transition NMAC, UNMAO 9,000   
Support to Transition Increased support to the 
transition process 
2011 Support to transition NMAC, UNMAO 18,000   
TOTAL NORTH 
        
      
14,466,600  
         
3,475,714  
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MINE RISK EDUCATION (DARFUR) 
PORTFOLIO CODE: P09-SU04 
NATIONAL STRATEGIC FRAMEWORK GOAL: Provide Mine Risk Education to communities at risk on priority basis 
Also contributing to NSF Goals: 
-Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
-Strengthen the national mine action institutions to be able to plan and monitor all aspects of mine action 
-Develop a transitional plan to facilitate the transition of mine action management from the UN to national authorities 
REGIONAL OUTCOMES: 
Implement Community-based MRE to 225,000 persons, mainly IDP’s, returnees and other at risk population in the Western region. 
Integrate MRE in the educational system through training 30 master trainers, TOT training of 300 teachers and Health workers 
Establish a data collection mechanism, and put in place a surveillance system for mine / UXO incidents. 
Develop the capacity of existing MRE assets, and enhance the role of national MRE counterparts. 
Implement targeted MRE activities and special events, to spread awareness and sustain MRE achievements. 
Sector Outcome Sector Data Yearly Outputs Partners 
Resources 
target 
(US$) 
Resources 
Secured 
(US$) 
2009 
75,000 persons at risk received MRE 
Comprehensive MRE needs assessment 
conducted/Darfur-specific MRE material developed                                                                 
INGOs, Local NGOs, 
NMAC, UNICEF, 
UNMAO 1,688,000   
2010 100,000 persons at risk received MRE 
INGOs, Local NGOs, 
NMAC, UNICEF, 
UNMAO 966,000   
At-risk communities 
and populations 
received 
community-based 
MRE 
ERW have wide impact on IDPs and 
residents movements especially the 
increasing number of incidents 
among women and school children; 
over 2.6 million IDPs; no 
comprehensive assessment 
2011 50,000 persons at risk received MRE  
Local NGOs, NMAC, 
UNICEF, UNMAO 620,000   
2009 30 master teachers and 100 teachers trained 
MoE, NMAC, UNICEF, 
UNMAO 16,500   
2010 30 master teachers and 100 teachers trained 
MoE, NMAC, UNICEF, 
UNMAO 6,500   
MRE integrated in 
the national 
educational system 
3101 schools in Darfur; 450 teachers 
trained upto 2008    
2011 30 master teachers and 100 teachers trained 
MoE, NMAC, UNICEF, 
UNMAO 6,500   
2009 
NGOs and local government authorities trained in 
reporting mine/UXO incidents NGOs, MoH, UNICEF 23,250   
2010 
NGOs and local government authorities trained in 
reporting mine/UXO incidents NGOs, MoH, UNICEF 23,250   
Surveillance 
system for mine / 
ERW incidents 
established. 
No regular surveillance in place; 
MRE NGOs collect data during  
regular MRE activities 
2011 
NGOs and local government authorities trained in 
reporting mine/UXO incidents NGOs, MoH, UNICEF 23,250   
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All accredited MRE NGOs currently 
operating in Darfur are from other 
regions 2009 3 local MRE organisations identified and trained  
NGOs, NMAC, 
UNICEF, UNMAO 20,000   
local NGOs to accredited  
2010 
3 local organisations accredited and supported, one 
in each of the three states 
NGOs, NMAC, 
UNICEF, UNMAO 20,000   
Capacity of existing 
MRE assets, and 
enhance the role of 
national MRE 
counterparts. 
to improve local capacities within 3 
local NGOs  2011 Capacity of 3 local organizations developed 
NGOs, NMAC, 
UNICEF, UNMAO 20,000   
2009 30 new focal points trained in LSP  
NGOs, UNAMID, 
UNMAO,  20,000   
2010 
20 existing focal points and 10 new focal points 
trained in LSP 
UNAMID, UNMAO, 
NGOs 20,000   
Targeted MRE 
activities and 
special events 
implemented to 
raise awareness 
Increased public awareness and LSP 
required to support mine action 
activities and humanitarian efforts 
2011 
20 existing focal points and 10 new focal points 
trained in LSP 
UNAMID, UNMAO, 
NGOs 20,000   
2009 Support to the programme 
UNAMID, UNMAO, 
NGOs 353,000  
2010 Support to the programme 
UNAMID, UNMAO, 
NGOs 155,000  
Coordination, 
technical support 
and programme 
support Increased support to the programme 
2011 Support to the programme 
UNAMID, UNMAO, 
NGOs 69,000  
TOTAL         4,070,250 
         
1,708,000  
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MINE RISK EDUCATION (SOUTH) 
PORTFOLIO CODE: P09-SU04 
National Strategic Framework Goal:  Provide Mine Risk Education to communities at risk on priority basis 
Also contributing to NSF Goals: 
-Strengthen national capacities to ensure rehabilitation and reintegration of mine/ERW victims and survivors 
-Strengthen the national mine action institutions to be able to plan and monitor all aspects of mine action 
-Develop a transitional plan to facilitate the transition of mine action management from the UN to national authorities 
Sector Outcome Sector Data Yearly Outputs Partners 
Resource 
Targets 
(US$) 
Resources 
Secured 
(US$) 
2009 
Community Based MRE provided to target groups and peer 
to peer educators trained while prioritising high impact 
areas 
INGOs, Local 
NGOs, SSDA, 
UNICEF, UNMAO 6,560,000   
2010 
Community Based MRE provided to target groups and peer 
to peer educators trained while prioritising remaining high 
impact areas and medium impact areas 
INGOs, Local 
NGOs, SSDA, 
UNICEF, UNMAO 5,120,000   
At-risk 
communities and 
populations 
received 
community-based 
MRE 
Estimated 580,000 persons 
including IDPs need MRE; 
Potential community MRE networks 
need strengthening 
2011 
Community Based MRE provided to identified specific 
target groups; and peer to peer educators trained  
Local NGOs, 
SSDA, UNICEF, 
UNMAO 4,280,000   
2009 
1000 teachers trained in MRE  MoE, SSDA, 
UNICEF, UNMAO 95,000   
2010 
800 teachers trained in MRE  MoE, SSDA, 
UNICEF, UNMAO 86,000   
MRE integrated in 
the national 
educational system 
3,500 schools,1, 600,000 schools 
children in South Sudan 
437 teachers trained in MRE in 
2008  
2011 
MRE included in the regular school curriculum MoE, SSDA, 
UNICEF, UNMAO 50,000   
2009 
Regular data collection continued/Surveillance system 
organized in Yei 
NGOs, other UN 
agencies, SSDA, 
MoH, UNICEF 25,000   
Surveillance 
system for mine / 
ERW incidents 
established. 
No regular surveillance in place; 
MRE NGOs collect data during  
regular MRE activities 
2010 
Regular data collection continued/Surveillance system for 
victims piloted in Juba, Torit and Yambio hospitals 
NGOs, other UN 
agencies, SSDA, 
MoH, UNICEF 25,000   
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2011 
Regular data collection continued/Surveillance system 
started (MoH) in Southern Sudan NGOs, other UN agencies, SSDA, 
MoH, UNICEF 25,000   
2009 
SSMAA and local NGOs supported and staff trained core 
MRE  functions SSDA, UNICEF, UNMAO 116,000   
2010 
Responsibility for MRE coordination progressively handed 
over to SSMAA 
SSDA, UNICEF, 
UNMAO 22,000   
Capacity of 
existing MRE 
assets increased, 
and  the role of 
national MRE 
counterparts 
enhanced. 
MRE coordination conducted by 
UNMAO; MRE implementation 
mainly done by international NGOs 
2011 
Capacity of Local NGOs, CBOs, Ministries (MoE, MoH) 
developed. Exit strategies MRE activities fully nationalised 
SSDA, UNICEF, 
UNMAO 
26,000   
2009 
LSP ToT and trainings conducted. Mine awareness 
campaigns and other special events organised NGOs, UNMIS, UNMAO 35,000   
2010 
LSP ToT and trainings conducted. Mine awareness 
campaigns and other special events organised NGOs, UNMIS, 
UNMAO 26,500   
Targeted MRE 
activities and 
special events 
implemented to 
raise awareness 
Increased public awareness and 
LSP required to support Mine 
Action activities and humanitarian 
efforts 
2011 
LSP ToT and trainings conducted. Mine awareness 
campaigns and other special events organised NGOs, UNMIS, 
UNMAO 31,500   
2009 
Support to the programme SSDA, UNICEF, 
UNMAO 1,368,000   
2010 
Support to the programme SSDA, UNICEF, 
UNMAO 793,000   
Coordination, 
technical support 
and programme 
support 
Increased support to the 
programme 
2011 
Support to the programme 
SSDA, UNICEF, 
UNMAO 
443,000   
2009 
Support to Transition 
SSDA, UNMAO 8,000   
2010 
Support to Transition 
SSDA, UNMAO 6,000   
Support to 
Transition 
Increased support to the transition 
process 
2011 
Support to Transition 
SSDA, UNMAO 12,000   
TOTAL 
        
19,153,000 
     
4,414,286  
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LANDMINE IMPACT SURVEY 
(Portfolio Code: P09-SU05)  
SECTOR ANALYSIS 
The Landmine Impact Survey (LIS) has been ongoing since 2005. The Survey has been 
systematically working its way around the impacted states of Sudan and it has completed 
surveys in all but three. To date the LIS has identified 202 impacted communities and has 
rated these High, Medium or Low depending on the number of victims that have occurred 
within two years of the survey, and the number of blockages to socio-economic activities that 
landmines/ERW are creating. The information provided by the LIS serves as a useful baseline 
to assist with the prioritisation and also as a progress indicator for the mine action programme. 
 
SECTOR RESPONSE 
Under the National Strategic Framework, the sector has committed to clear all threats to High 
and Medium impacted communities by 2011. Therefore the completion of the survey in 
Jonglei, Upper Nile and Southern Kordofan is essential. Funds were secured in 2008 and a 
partner is already contracted to complete this work by mid-2009. Following the completion of 
the survey, operational plans will be revised as appropriate to ensure that targets and 
obligations can be met. 
The sector intends to continue promoting the LIS data source as a useful tool for other 
development agencies/bodies in Sudan. 
Although the LIS is a distinct project, its outputs are included as a part of the two regional 
logframes where the LIS is taking place (“Mine and ERW Survey and Clearance in North” 
and “Mine and ERW Survey and Clearance in the South”). 
 
 
Consultation with communities during the LIS. Photo courtesy of SAC 
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MINE AND ERW SURVEY AND 
CLEARANCE IN THE NORTH 
(Portfolio Code: P09-SU 06)  
SECTOR ANALYSIS 
The situation facing the mine action sector in the northern region is defined by the civil war 
that occurred along the line of demarcation between SPLM and Government of Sudan forces. 
There is contamination in the border regions with Ethiopia and Eritrea. In more recent years, 
further ERW contamination was caused by flash points in localities such as Abyei. Since 
commencing operations UNMAO has focused on facilitating access for UNMIS and other 
humanitarian actors by verifying and clearing routes in three areas i.e. the Eastern Region, 
Blue Nile State and Southern Kordofan. The sector has been conducting a Landmine Impact 
Survey which confirms that 6 of the 12 northern states are contaminated and is awaiting 
finalization of the survey in Southern Kordofan. This will allow an accurate impact situation 
to be defined for the North. The sector has also been conducting clearance work in support of 
IDP movements in areas such as Kurmuk and the Eritrean Border. A rapid response capacity 
is maintained to respond to flash points and other high priorities at the request of UNMIS and 
other humanitarian agencies. UNMAO has sub-offices in Kadugli, Damazin and Kurmuk and 
a regional office based in Khartoum providing coordination, close liaison and support to 
UNMIS, humanitarian agencies and national authorities. 
Based on available information the sector believes that there are 47 impacted communities in 
the North, less Southern Kordofan. It is estimated that only 1,526 km of current priority routes 
need to be assessed, and verified. Routes continue to be prioritized through a collaborative 
approach aimed at meeting the needs of all stakeholders. ERW contamination including 
cluster munitions will require a specific response. A review of the Northern plan will be 
necessary once the LIS is completed.  
In 2008 the eastern region provided the highest number of casualties nationally and since this 
region is outside of the UNMIS mandate, the sector applies special efforts in order to mobilize 
resources to reduce the threat to civilians and livestock. 
 
SECTOR RESPONSE 
The sector has developed a plan through till June 2011 which provides a mine clearance and 
ERW response to high and medium-impacted communities. It aims to complete the LIS and 
the verification of priority routes. The northern region has less mine clearance partners 
operating compared to southern region and the UN together with partners will coordinate 
efforts to mobilize adequate resources. The sector maintains a rapid response capacity to 
address ERW threats and new priority routes as necessary.    
The response is estimated as follows: 
2009: US$ 17.7 million 
2010: US$ 16.8 million 
2011: US$ 6.5 million 
See Logical Framework next page. 
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MINE AND ERW SURVEY AND CLEARANCE IN THE NORTH 
Portfolio Codes: P09-SU06  
National Strategic Framework Goal:  Undertake Mine /ERW clearance and survey operations in the northern region. 
Regional Outcome:  Identify and clear all suspected mined and ERW areas, all routes surveyed. 
Sector Outcome Sector Data   Yearly Outputs Partners 
Resource 
Targets 
(US$) 
Resources 
secured 
(US$) 
Total of 974 km identified as 
hazardous routes. 
2009 792km of High Priority routes 
verified and/or cleared  
UNMAO, NMAC, UN 
Contractor 
        
1,357,000  
          
678,500  
Verification of mined routes conducted in 
support of UNMIS and humanitarian 
priorities in Southern Kordofan. 
792 km identified as High Priority 
and 182 km identified as Medium 
Priority 
2010 182 km of Medium Priority 
routes and identified low 
priority routes verified/cleared  
UNMAO, NMAC, UN 
Contractor 
        
2,300,000  
0 
Verification of mined routes conducted in 
support of UNMIS and humanitarian 
priorities in Eastern States 
Total of 47 km identified as High 
Priority  
2011 47 km of High Priority routes 
verified and/or cleared  
UNMAO, NMAC, UN 
Contractor 
             
80,500  
            
40,250  
Verification of mined routes conducted in 
support of UNMIS and humanitarian 
priorities in Blue Nile State 
Total of 505 km identified as High 
Priority. 
2009 505 km of High Priority routes 
verified and/or cleared  
UNMAO, NMAC, UN 
Contractor 
           
862,500  
          
862,500  
791,942 m² identified as High 
Priority. 
2010 375,000 m² (47.3% Of High 
Priority) cleared. Technical 
survey conducted on 20 
suspected minefields  
UNMAO, NMAC, UN 
Contractor, UN Military, DCA 
5,475,200        
2,737,600  
Clearance and Technical Survey conducted 
on minefields and Dangerous Areas in 
support of UNMIS priorities and relief of 
impacted communities in Southern 
Kordofan. 
1,600,646 m² identified as 
Medium Priority. 
2011 Technical survey conducted 
on 19 suspected minefield  
UNMAO, NMAC, UN 
Contractor, UN Military, DCA 
        
5,674,958  
0 
6 High Impacted communities 
(384,845m2). 
2009 256,200 m² (66.5 % Of High 
Priority) cleared. Technical 
survey conducted on 15 
suspected minefields. 
UNMAO, NMAC, UN 
Contractor 
1,918,500        
1,151,100  
Clearance and Technical Survey conducted 
on minefields and Dangerous Areas in 
support of UNMIS priorities and relief of 
impacted communities in Eastern States. 
10 Medium Impacted 
Communities (428,827m2). 
2010 128,645 m² (High Priority) and 
127,555 m² (Medium Priority) 
cleared. Technical survey 
conducted on 15 suspected 
UNMAO, NMAC, UN 
Contractor 
        
2,640,000  
0 
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minefield. 
13 Low Impacted communities 
(4,266,174m2). 
2011 28,274 m² (Medium Priority) 
and 227,926m² (Low Priority) 
cleared 
UNMAO, NMAC, UN 
Contractor 
2,080,000 0 
2 High Impacted communities 
(1,623,660m2). 
2009 800,220 m² (High Priority) 
cleared. Technical survey 
conducted on 21 suspected 
minefields. 
UNMAO, NMAC, UN 
Contractor, MAG, NMMAS 
6,200,000        
3,100,000  
2 Medium Impacted communities 
(777,000m2). 
2010 800,220 m² High Priority 
cleared. Technical survey 
conducted on 20 suspected 
minefields.  
UNMAO, NMAC, UN 
Contractor, MAG, NMMAS 
        
6,183,000  
0 
Clearance and Technical Survey conducted 
on minefields and Dangerous Areas in 
support of UNMIS priorities and relief of 
impacted communities in Blue Nile State. 
29 Low Impacted communities 
(3,139,464m2). 
2011 23,220 m² (High Priority) and 
777,000 m² (Medium Priority). 
Technical survey conducted 
on 20 suspected minefields. 
UNMAO, NMAC, UN 
Contractor, MAG, NMMAS 
        
4,508,000  
0 
Conduct of BAC in support of UNMIS and 
humanitarian priorities in Southern Kordofan. 
Total  of 51 Dangerous Areas 
contaminated with ERW 
2009 Battle Area Clearance 
conducted on 51 Dangerous 
Areas 
UNMAO, NMAC, UN Military, 
UN Contractor, DCA 
1,200,000           
600,000  
Conduct of BAC in support of humanitarian 
priorities in Eastern States. 
Total of 26 Dangerous Areas 
contaminated with ERW 
2009 Battle Area Clearance 
conducted on 26 Dangerous 
Areas 
UNMAO, NMAC, UN 
Contractor 
700,000           
350,000  
Conduct of  BAC in support of UNMIS and 
humanitarian priorities in Blue Nile State. 
Total of  27 Dangerous Areas 
contaminated with ERW 
2009 Battle Area Clearance 
conducted on 27 Dangerous 
Areas 
UNMAO, NMAC, UN Military 0 0 
Landmine Impact Survey (LIS) completed in 
Southern Kordofan. 
  2009 Socio-economic impacts of 
mines and ERW in Southern 
Kordofan are known through 
LIS 
UNMAO, NMAC, SAC fully funded 
TOTAL           41,179,658 
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MINE AND ERW SURVEY AND 
CLEARANCE IN THE SOUTH 
(Portfolio Code: P09-SU07)  
SECTOR ANALYSIS 
The situation facing the mine action sector in the southern region is defined by the areas 
affected by the civil war. The contamination tends to largely focus along routes and important 
settlements and garrison towns located on these routes. The southern region is also impacted 
by flash points and also by the Lord’s Resistance Army (LRA) activity in the border regions 
with DR Congo and Uganda. The more recent contamination is largely ERW, though 
landmines were also used during the civil war.  Since commencing operations, the sector has 
focused on facilitating access for UNMIS and other humanitarian actors by verifying and 
clearing routes from Kenya and Uganda into Juba as well as working on the North-South ring 
road. Routes in the South are prioritized for clearance by the Transport and Demining 
Steering Committee.   
The Landmine Impact Survey has so far revealed that 8 states in the South have a 
contamination problem. The LIS for Jonglei and Upper Nile States will be completed by mid-
2009 and this should assist with further defining the scope of contamination in the South. The 
sector has also been conducting clearance work in support of IDP movements in areas such as 
Malakal and important settlements such as Kajo Keji and Kapoeta. A rapid response capacity 
is maintained to respond to flash points and other high priorities on the request of the mission 
and other humanitarian agencies. For coordination, UNMAO has sub office locations in Wau, 
Malakal and Juba (with additional responsibilities for Yei) and a regional office based in Juba 
providing close liaison and support to UNMIS, humanitarian agencies and national 
authorities. 
Based on the information available by the end of 2008, there are estimated 329 impacted 
communities and 234 ERW spot tasks in the South. It is estimated that 4,154 km of current 
priority routes still need to be assessed, and verified. Routes continue to be prioritized through 
a collaborative approach aimed at meeting the needs of all stakeholders. Access to parts of the 
border region with Congo and Uganda remain problematic dependant on LRA movements in 
the area.  
Central and Eastern Equatoria remain the states with the highest number of casualties, and 
they remain the second and third most affected from a victim perspective in Sudan. 
 
SECTOR RESPONSE 
The sector has developed a plan through till June 2011 which provides a mine clearance and 
ERW response to the 101 high and medium impact affected communities. It includes plans to 
complete the LIS and to complete the verification of priority routes. It maintains a rapid 
response capacity to deal with ERW threats and new priority routes as necessary and based on 
the request of the Transport and Demining Steering Committee. It is anticipated that the sector 
may be required to address additional route verification/clearance to 26m width due to the 
increasing demand from development actors, though this will come with a significant increase 
in resource requirements.  
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Based on the existing requirements, the response is estimated as follows: 
2009: US$ 44 million   
2010: US$ 45.6 million 
2011: US$ 32.3 million 
See Logical Framework next page.
Demining assets in the south. Photo courtesy of NPA, Benjamin Dixie 
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MINE AND ERW SURVEY AND CLEARANCE IN THE SOUTH 
Portfolio Codes: P09-SU07 
National Strategic Framework Goal:  Undertake Mine /ERW clearance and survey operations in the southern region. 
Regional Outcome:  Identify and clear all suspected mined and ERW affected areas, all routes surveyed. 
Sector Outcome Sector Data   Yearly Outputs Partners 
Resource 
Targets (US$) 
Resources 
secured (US$) 
2009 1,661 km and associated Dangerous Areas verified 
and/or cleared 
UNMAO, SSDA, UN 
Contractors         14,224,800  
          
7,112,400  
2010 1,661 km and associated Dangerous Areas verified 
and/or cleared 
UNMAO, SSDA, UN 
Contractors         13,896,016  
                       -   
Verification of mined routes 
conducted in support of UNMIS 
and humanitarian priorities in south 
Sudan 
Total of 4,154 km  
identified as hazardous 
routes 
2011 832 km and associated Dangerous Areas verified 
and/or cleared 
UNMAO, SSDA, UN 
Contractors           7,084,000  
                       -   
51 High Impacted 
Communities. 2009 
26 High and 7 Medium  Impacted Communities 
cleared 
UNMAO, SSDA, UN 
Contractors, NPA, 
MAG, SIMAS         
23,420,994  
        
11,241,112  
50 Medium Impacted 
Communities. 2010 
25 High and 7 Medium Impacted Communities 
cleared 
UNMAO, SSDA, UN 
Contractors, NPA, 
MAG, SIMAS        
25,226,849  
          
3,500,000  
Clearance and Technical Survey 
conducted on minefields and 
Dangerous Areas in support of 
UNMIS priorities and relief of 
impacted communities in south 
Sudan 
228 Low Impacted 
Communities. 2011 
36 Medium Impacted Communities cleared UNMAO, SSDA, UN 
Contractors, NPA, 
MAG, SIMAS         
19,088,228  
                       -   
2009 50 ERW spot tasks conducted UNMAO, SSDA, DDG, 
MAG, NPA           6,402,373  
     
3,889,710  
2010 50 ERW spot tasks conducted UNMAO, SSDA, DDG, 
MAG, NPA           6,501,725  
             
371,320  
All ERW-affected communities 
cleared 
Total of 234 communities 
affected by ERW 
2011 50 ERW spot tasks conducted UNMAO, SSDA, DDG, 
MAG, NPA           6,113,281  
          
6,113,281  
Landmine Impact Survey (LIS) 
completed in south Sudan 
  
2009 Socio-economic impacts of mines and ERW in 
Upper Nile and Jonglei states are known through 
LIS 
UNMAO, SSDA, 
SAC/HI fully funded 
TOTAL 
        
      
121,958,266  
        
32,227,823  
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MINE AND ERW SURVEY AND 
CLEARANCE IN DARFUR 
(Portfolio Codes: P09-SU08) 
SECTOR ANALYSIS 
The situation facing the mine action sector in Darfur is complex and requires a high level of 
flexibility. Years of civil war and conflict with neighbouring countries have resulted in ERW 
contamination across the three states of Darfur. Some evidence suggests that there may be 
isolated spots of landmine contamination7. Since commencing operations in Darfur, the sector 
has focused on verifying and opening routes in North Darfur as well as conducting 
assessments and ERW spot tasks as requested. For coordination purposes, UNMAO has 
established an office in each of the three states and works closely with UNAMID, 
humanitarian agencies and other local authorities. 
Currently, UNMAO activities based out of the sub-offices include conducting General Mine 
Action Assessments of communities and other sites requested by UNAMID and humanitarian 
agencies and destroying any ERW found in the area. Due to the ongoing conflict, the sector is 
at times required to return to areas that have already been previously assessed and cleared 
because of recontamination. 
Based on UNMAO’s prior experience in the area and information collected to date, it is 
estimated that up to 30% of communities are contaminated with ERW 86 victims were 
reported to UNMAO since the beginning of the programme. UNMAO calculated that there 
are still 3,600 kilometres of primary routes needing assessment in all three states. Information 
in parts of Darfur is extremely limited due to lack of access, especially in South Darfur where, 
in some areas, the most recent known visits occurred in 2005.  
Security remains the greatest constraint facing the sector and requires a flexible response in 
planning and operating methodologies. The current implementation of UN Security Phase IV 
means that all deployments require UNAMID force protection. UNMAO works closely with 
the UNAMID Sector Force Commanders to arrange necessary escorts. The mine action sector 
maintains a high state of readiness in order to take opportunities as they arise on a day to day 
basis.  
 
SECTOR RESPONSE 
Currently, the Mine Action Sector in Darfur is primarily UNMAO and its contractor, with the 
exception of small national NGO’s MRE capacity. The current security phase IV will likely 
remain in place for the foreseeable future and the current mine action capacity will continue to 
be financed via the UNAMID peacekeeping budget. 
The sector has developed a plan through till June 2011 which provides an assessment and 
ERW response for affected communities. The primary aim is to survey all relevant 
communities in Darfur to confirm whether there is mine contamination, particularly facing the 
communities on the western border, and to ascertain the extent of ERW contamination in all 
                                                          
7
 based on assessments conducted in neighbouring Chad, there is an indicated that some communities on 
the Western border may be impacted by mines in addition to unconfirmed reports of isolated areas in 
North Darfur 
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three states. The sector maintains a rapid response capacity to deal with ERW threats as they 
arise.8   
The sector’s plan also aims to conduct assessments and verification on primary routes in the 
southern and western States in the first two years and then shifting to secondary routes 
throughout Darfur. Due to a lack of access to parts of South Darfur, the sector is attempting to 
gain access through northern Bahr el Ghazal.  It is expected that opening alternate routes into 
Darfur will assist with improving UNAMID, humanitarian and economic access into Darfur. 
The response is estimated as follows: 
2009: US$ 7.5 million 
2010: US$ 7.3 million 
2011: US$ 5.8 million 
See Logical Framework next page. 
 
                                                          
8
 As emergency requirements take priority, workplan targets may be delayed in order to respond to new 
ERW emergency tasks.   
Children receive MRE in IDP camps in Darfur. Photo courtesy of UNMAO 
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MINE AND ERW SURVEY AND  CLEARANCE IN DARFUR 
Portfolio Codes: P09-SU08 
National Strategic Framework Goal:  Undertake Mine /ERW clearance and survey operations in Darfur 
Regional Outcome:  Identify and clear all suspected mined/ERW areas, all routes surveyed. 
Sector Outcome Sector Data   Yearly Outputs Partners 
Resource 
Targets 
Resources 
Achieved 
(Note 2) 
150 suspected mine 
impacted communities on 
Darfur/Chad border 2009 
480 GMAAs conducted. Up to 30 technical 
surveys as identified by the GMAA conducted. 
125 ERW spot tasks in affected communities 
conducted. 
UNMAO, UN 
Contractors 1,900,000 
      
950,000  
1,450 communities require 
GMAA 2010 
530 GMAAs conducted.  180 (30% of 530) ERW 
spot tasks in affected communities conducted. 
UNMAO, UN 
Contractors 
   
1,475,000  
   
1,475,000  
By 2011, identify, technical survey and 
clear any mined areas in Western Darfur. 
All communities surveyed for ERW threat 
and High Priority ERW tasks executed. 
Strong emergency response capacity 
maintained.  
435 (30% of 1450) suspected 
ERW contaminated 
communities 2011 
533 GMAAs conducted. 180 ERW spot tasks in 
affected communities conducted 
UNMAO, UN 
Contractors 
      
983,000  
      
983,000  
3,370 km of roads (Note 2) 2009 1,400 kilometres of roads surveyed 
UNMAO, UN 
Contractors 
   
1,164,000  
      
582,000  
By 2011 all routes surveyed in Western 
Darfur 
  2010 1,970 kilometres of road surveyed 
UNMAO, UN 
Contractors 
   
1,015,000  
   
1,015,000  
1,479 communities require 
GMAA 2009 
499 GMAAs conducted. 150 ERW spot tasks in 
affected communities conducted. 
UNMAO, UN 
Contractors 950,000 
      
475,000  
445 (30% of 1479) suspected 
ERW contaminated 
communities. 2010 
490 GMAAs conducted. 150 ERW spot tasks in 
affected communities conducted. 
UNMAO, UN 
Contractors 
   
1,475,000  
   
1,475,000  
By 2011, identify, technical survey and 
clear any mined areas in Northern Darfur. 
All communities surveyed for ERW threat 
and High Priority ERW tasks executed.  
Strong emergency response capacity 
maintained.  
  2011 
490 GMAAs conducted.  145 ERW spot tasks in 
affected communities conducted. 
UNMAO, UN 
Contractors 
      
983,000  
      
983,000  
8,680 km of roads (Note 2) 2009 800 km of roads surveyed 
UNMAO, UN 
Contractors 
      
638,350  
      
319,175  
(Primary roads already 
surveyed) 2010 1,200 km of roads surveyed 
UNMAO, UN 
Contractors 
      
638,000  
      
638,000  
By 2011 all routes surveyed in Northern 
Darfur 
  2011 6,680 km of roads surveyed 
UNMAO, UN 
Contractors 
   
2,117,000  
   
2,117,000  
By 2011, identify, technical survey and 
clear any mined areas in Southern Darfur. 1,672 communities require GMAA 2009 
557 GMAAs conducted. 167 ERW spot tasks in 
affected communities conducted. 
UNMAO, UN 
Contractors 950,000 
      
475,000  
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501 (30% of 1,672) 
suspected ERW 
contaminated communities. 2010 
557 GMAAs conducted. 167 ERW spot tasks in 
affected communities conducted. 
UNMAO, UN 
Contractors 
   
1,475,000  
   
1,475,000  
All communities surveyed for ERW threat 
and High Priority ERW tasks executed. 
Strong emergency response capacity 
maintained.  
  2011 
558 GMAAs conducted. 167 ERW spot tasks in 
affected communities conducted 
UNMAO, UN 
Contractors 
      
983,000  
      
983,000  
7,240 km of roads (Note 2) 2009 2,400 km of roads surveyed 
UNMAO, UN 
Contractors 
   
1,952,600  
      
976,300  
  2010 2,400 km of roads surveyed 
UNMAO, UN 
Contractors 
   
1,247,000  
   
1,247,000  
By 2011 all routes surveyed in Southern 
Darfur. 
  2011 2,440 km of roads surveyed 
UNMAO, UN 
Contractors 
      
783,000  
      
783,000  
TOTAL         20,728,950 16,951,475 
Note 1) The primary funding source for the activities in Sudan is UNAMID Assessed Budget.  
Note 2) Data source is HIC (Humanitarian Information Centre)  
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THREAT REDUCTION AND 
SURVEILLANCE 
(Portfolio Code: P09-SU09) 
SECTOR ANALYSIS 
There are currently 442 suspected hazard areas at the end of 2008 throughout Sudan that are 
affecting 202 communities. The most contaminated states are Central and Eastern Equatoria 
followed by Blue Nile and Kassala. The contamination is a combination of mines and ERW 
that has been caused as a result of the civil war as well as border disputes, infractions and 
other flashpoints. Suspected hazard areas (SHA) are characterized by the creation of victims 
but also blockages to socio economic factors such as water, grazing and agricultural land. 
In 2008 a variation of the threat reduction and surveillance project was conducted by one of 
the sector partners in Eastern Equatoria focusing on High and Medium impacted communities 
and the results of this were positive.  
 
SECTOR RESPONSE 
Under the National Strategic Framework, the sector has committed to clear all threats to High 
and Medium impacted communities by 2011. The threat reduction and surveillance project in 
Sudan is aimed at further defining SHA by clearing the most problematic blockages affecting 
a community’s livelihood. As a result of this clearance a community will be re-scored and 
further prioritized for future and more systematic clearance.   
The threat and surveillance project will also conduct post impact assessments by recording 
what activities are occurring on previously cleared land. This information will provide an 
important reference for assessing the impact of clearance but also to assist in better defining 
prioritisation models and methods. The project will also create a regional ability to conduct 
impact assessments in identified vulnerable and/or abandoned communities. This will give the 
sector a quick survey response to new or unknown areas that are suspected of having a 
contamination problem. 
A variation of the threat and surveillance project has been occurring in the South with good 
success. This project aims to extend the southern activities whilst replicating and extending 
operations in the North. 
Although the threat reduction and surveillance is a distinct project, its outputs and 
requirements are integrated as part of the two regional logical frameworks (“Mine and ERW 
Survey and Clearance in the North” and “Mine and ERW Survey and Clearance in the 
South”) as it contributes to the overall goals of reducing and removing threats of landmines 
and ERW. 
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COORDINATION, TECHNICAL 
ASSISTANCE AND CAPACITY 
DEVELOPMENT 
(P09-SU10) 
SECTOR ANALYSIS 
The Mine Action Sector in Sudan comprises of five UN bodies, five contractors, five UN 
Military Demining Companies and more than thirty NGOs both international and national. 
The coordination of this growing sector is managed by the UN Mine Action Office 
(UNMAO).   
UNMAO coordinates, facilitates and oversees all mine action activities in Sudan. Second 
largest mine action programme in the world, UNMAO alone has an annual budget of US$92 
million supported by three main funding sources9. UNMAO maintains a headquarters in 
Khartoum, three regional offices and ten sub offices to coordinate mine action activities with 
civil and military elements of the two UN Missions, humanitarian agencies and national 
authorities throughout Sudan.  UNMAO conducts donor liaison and resource mobilization 
activities as well as facilitate customs and other protocol matters in support of the programme 
implementation.  
UNMAO is mandated to conduct planning and quality management for all mine action 
activities within Sudan. As such it maintains the accreditation and licensing system as well as 
physical quality assurance and quality control as necessary. The Information Management 
System for Mine Action (IMSMA) database is maintained at UNMAO to keep an accurate 
record of contamination, victims, clearance and mine risk education work conducted by all 
partners.  
In addition to overall coordination, UNMAO has additional tasks of monitoring UN-funded 
contracts and grants through UNMAS and UNOPS, which currently amounts to US$ 47 
million and growing.  
 
SECTOR RESPONSE 
The sector has committed to address all priority routes as well as high and medium impacted 
communities by 2011. UNMAO will continue to provide support and coordinate with both 
UNMIS and UNAMID priorities as defined by each respective mission. 
Since its inception in 2002, UNMAO has focused on building the capacities of national staff 
and has formally committed to extending capacity building support to national authorities.  
While gradual downsizing of the coordination mechanism is to be anticipated with the 
decreasing landmines/ERW problem in Sudan, the plan is to maintain the current level of 
coordination mechanism in all UN Mission sectors during Phase 1. UNMAO recognizes the 
importance to provide required support to the two UN Missions especially in instances of 
                                                          
9
 UNMIS and UNAMID Assessed (peacekeeping) Budgets, Voluntary Trust Fund for Assistance in 
Mine Action. (Source: 2009 Work plan for Sudan) 
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emergencies, as well as nationalise positions where possible and review the structure regularly 
in view of changing situations.  
The response is estimated as follows: 
2009: US$ 4 million   
2010: US$ 3.6 million 
2011: US$ 3.2 million 
See Logical Framework next page. 
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COORDINATION, TECHNICAL ASSISTANCE AND CAPACITY DEVELOPMENT 
Portfolio Codes: P09-SU10  
National Strategic Framework Goals:  Develop and implement short-, medium, and long-term national mine action plans and budgets.                                                                                   
Mobilise the necessary funds from national and international sources to achieve the mine action strategic goals.                                                                                                                 
Strengthen the existing national mine action institutional framework to be able to plan, implement, coordinate and monitor all aspects of mine action. 
Sector Objective Sector Data   Yearly Outputs Partners 
Resource 
Targets 
Resources 
Secured 
2009 Provide technical advisors and support staff in Khartoum 
HQ, three regional offices (El Fasher, Khartoum and 
Juba) and seven field locations. UNMAO  4,000,000 
     
2,000,000  
2010 Provide technical advisors and support staff in Khartoum 
HQ, three regional offices (El Fasher, Khartoum and 
Juba) and seven field locations. UNMAO  3,600,000 0 
All mine action activities in Sudan 
are coordinated and sufficient funds 
are mobilised from UN and other 
sources to support activities in the 
Multi Year Plan. 
More than 30 NGOs, 5 
commercial companies, 
military demining 
companies and several UN 
agencies to be coordinated. 
2011 Provide technical advisors and support staff in Khartoum 
HQ, three regional offices (El Fasher, Khartoum and 
Juba) and seven field locations. UNMAO  3,240,000 0 
  
  
10,840,000 
     
2,000,000  
Note) A large portion of UN coordination requirements is covered by UNMIS and UNAMID budgets. 
The targets presented here reflect the requirements for voluntary donor contributions.  
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PART 3  
 
RISKS 
The responses as developed in the previous section rely upon key assumptions that the current 
situation is at least maintained or does not deteriorate in the following areas such as political 
stability, security, donor funding and commitments from different sector partners. For smooth 
and efficient implementation of mine action activities, it is also important that agreed 
priorities are not changed frequently by stakeholders. Emergency/ad-hoc tasks are also likely 
to cause a review and revision of the workplans.  
As the sector coordinator, UNMAO has developed a Risk Matrix (see Table 1 next page) for 
the delivery of the multi year plan. In many instances the sector is heavily dependant on the 
active involvement of all stakeholders for information and agreement on prioritization and 
other requirements. 
Note: The probability and impact grading used for the Risk Matrix have been 
derived from tables 2 and 3. The probability and impact grading is then used to 
reach a probability impact score as defined in table 4. 
Table 2.  Probability Grading 
Probability Grading % 
Low 0-30% 
Medium 31-70% 
High 71-100% 
 
Table 3.  Impact Grading 
Area of Impact Low Impact Medium Impact High Impact 
Performance Minor goals are not achieved 1 or 2 major goals are 
not achieve 
Failure 
Time Delays can be accommodated 
within the overall timeline 
Delay disrupts other 
activities 
Delay threatens 
completion or delay 6 
months 
Cost Increase is less than 10% Increase is greater than 
10%<30% 
Increase is > 30% 
Safety Minor Injuries / Carjacking Serious Injuries / 
Kidnapping 
Deaths occur 
 
Table 4.  Probability and Impact Scoring Table 
IMPACT 
High 5 8 10 
Medium 3 5 8 
Low 1 3 5 
PROBABILITY 
 Low Medium High 
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RISK MATRIX 
 
Risks Threats Probability Impact Score Treatment/Mitigation 
Project 
Affected 
a. Maintain good security situation awareness.   
b. Maintain strong relationships with all concerned parties and 
neutrality Flashpoints  Medium Medium 5 
c.  Strong quick reaction capacity 
P09-
SU05/06/07 
a.  Robust contingency planning  
b.  Accurate staff manning lists for tracking and evac purposes ICC ruling confirming indictment High High 10 
c.  Rehearsals of contingency planning 
P09-
SU01/02 
a.  Robust contingency planning  
b.  Accurate staff manning lists for tracking and evac purposes 
c.  Rehearsals of contingency planning 
Deterioration of Sudan-UN 
relationship High Medium 8 
d.  Consider and where possible implement options for maintenance 
of operations 
P09-
SU05/06/07 
a. Develop contingency task plan Increased LRA activity High High 10 
b. Maintain strong security updates 
a. Develop contingency task plan 
P09-SU07 
Deteriorating Security  
Tribal Conflicts Medium Low 3 
b. Maintain strong security updates P09-SU07 
a. Maintain good communications with all parties  
Increased danger to staff High Medium 8 b. Restrict movements to high risk areas P09-SU08 
a. Increase advocacy against the use of landmines 
Confirmed use of mines Low High 5 
b. Quick response to mark/remove mines and inform affected groups 
P09-SU08 
a. Keep staff updated on latest protocols 
b. Ensure that internal procedures are up-to-date on protocols 
Deteriorating Security 
in Darfur 
Increased bureaucracy to staff High Low 5 
c. Maintain cooperative relationships with local authorities 
P09-SU08 
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a. Maintain strong liaison with local authorities 
b. Redeploy assets to other areas Increased movement restrictions High High 10 
c. Maintain close liaison with Force Protection Units at UNAMID 
P09-
SU04/08 
a. Minimise delay in negotiating and finalising funding agreements 
Exchange rate fluctuations High Medium 8 b. Build in contingency lines in the budget 
a. Active donor liaison and profiling to ensure effective resource 
mobilisation 
b. Increase attempts to integrate mine action into other development 
initiatives 
c. Strong and timely reporting  
d. Promote donor visibility 
Donor fatigue  Medium Medium 5 
e.  Diversify donors base  
a. Active donor liaison and profiling to ensure effective resource 
mobilisation 
b. Increase attempts to integrate mine action into other development 
initiatives 
c. Strong and timely reporting  
d. Promote donor visibility 
Reductions of the Peacekeeping 
budgets Low Medium 3 
e.  Diversify donors base  
a. Active donor liaison and profiling to ensure effective resource 
mobilisation 
b. Increase attempts to integrate mine action into other development 
initiatives 
c. Strong and timely reporting  
d. Promote donor visibility 
Global Economy/ 
Financial 
Competing priorities reducing 
money for mine action Medium Medium 5 
e.  Diversify donors base  
All projects 
a. Strong briefing and relationship building with key stakeholders.   
b. Prioritisation forum includes all relevant stakeholders  
Changing priorities 
Priority or requirement changed by 
stakeholders Low High 5 
c. Increase ownership of plan by key stakeholders so that change is 
less likely 
P09-SU07 
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a. Strong advocacy and  relationship building with key stakeholders . 
b. Communication to stakeholders on impacts of workplan changes 
Priority or requirements changed by 
other factors (weather, security, 
conflicts)  
Medium Medium 5 
c. Contengency plans prepared for any priorities changes . 
All projects 
a  UNMAO maintains contingency stock for emergency use. 
b. Investigate non explosive means  Explosive shortages Medium Low 3 
c. Investigate local purchase sources 
P09-
SU07/08 
a. Transportation of explosives by special land vehicles with force 
protection. 
b.Investigate non explosive means. 
Explosives 
Transport of explosives by air High High 10 
c.Investigate local purchase sources 
P09-
SU07/08 
a. Develop a good rewarding system Low Retention of staff Medium Low 3 
b. Apply good scale fo salary and benefits 
P09-
SU01/02 
a. Develop organisation strategy and regularly monitor progress National capacities not fully 
independent and sustainable Low Medium 3 b. Conduct viability study on sustainability of organisation 
P09-
SU01/02 
a. UNMAO to formulate a clear plan to accredit the JIDUs 
Transition Progress 
below expectation 
JIDU not accredited Low Medium 3 
b. UNMAO to improve understanding of JIDU operations 
P09-
SU06/07 
a. Strengthen planning and understanding of weather patterns  Changing Weather 
patterns 
Variations in weather patters from 
year to year Low Medium 3 
b. Develop contingency task planning 
P09-SU06 
/07 
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PARTNERSHIP 
 
The sector partnership strategy is guided by the principle that the attainment of the desired 
outcomes is possible only with the support and concerted action of stakeholders. Building 
consensus, creating a deeper sense of ownership and joining efforts to examine the problems 
together and seek better solutions and resources is critical in achieving results within the set 
timeframe.  
A list of partners in the Mine Action Sector can be found in Appendix 2 “Partner Profiles”.  
 
PROGRAMME MANAGEMENT AND RESOURCE MOBILISATION 
The Mine Action Programme is implemented through different arrangements which include: 
 UN Peacekeeping Budgets implemented by UNOPS to support UNMAO 
coordination structure and demining contracts 
 Voluntary donor funds channelled through the Voluntary Trust Fund 
for Assistance in Mine Action (VTF) to support humanitarian mine 
action.   
 Other voluntary donor funds channelled through UNDP and UNICEF 
to support capacity building and Mine Risk Education respectively.  
 Other Multi-Donor funding mechanisms such as the Sudan Common 
Humanitarian Funds (CHF) supporting activities through the UN 
 National Budgets supporting operating expenses and activities of the 
national authorities.  
 Voluntary donor funds (including private funds) providing direct 
support to NGOs.  
Resource mobilisation efforts vis-à-vis all these channels will be continued and new 
opportunities will be explored by the sector. Emphasis will be on sector coordination to 
ensure that there will be no duplication of activities, and that activities that will request 
funding can be directly linked as contributing to the goals of this Multi Year Plan. National 
authorities will be more exposed to resource mobilisation activities in collaboration with other 
sector partners.  
Resource tracking mechanism will be established so that the sector can fully report on the 
overall achievements against the Multi Year Plan.  
 
MONITORING AND EVALUATION 
UNMAO is developing a comprehensive monitoring and evaluation system which includes 
the following aspects: 
1. Production of Annual Workplan for each project which fits with the 
Multi Year Plan targets  
2. Establishment of review board which will monitor progress against the 
Multi Year Plan outputs 
3. Physical inspections of activities through Quality Assurance visits and 
Evaluation visits.  
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Already, a strong reporting system exists within the Sector that allows UNMAO to 
incorporate outputs from the field on a weekly basis into the IMSMA database. In certain 
cases, activities are monitored and analysed on a daily basis.  
Quality Assurance visits by UNMAO to clearance and MRE sites are required by the National 
Technical Standards and Guidelines to ensure that partner organizations are implementing 
activities in accordance with their Standing Operating Procedures and to required safety and 
quality standards. Feedback on non-compliance is provided to the organizations 
systematically. The Victim Assistance team at UNMAO also conducts period visits to the 
projects. 
MRE and VA programmes already have established working groups of partners to discuss 
issues and share lessons learnt and best practices. With the launch of the Multi Year Plan, a 
review board will be established which will cover all activities contained in this document. 
The review board will meet quarterly, co-chaired by the Director Mine Action (UNMAO), 
Director NMAC and Director SSDA. Substantive members from different projects will be 
invited to brief the board on the progress.  
The purpose of the review board shall be to discuss progress against the Multi Year Plan as 
well as investigate if any shortfalls are identified in terms of outputs or resources. The board 
will also identify key activities for the coming quarters and decide on allocation of any 
available funds to support key activities.   
The monitoring system will be the basis for allowing the review board to make decisions 
regarding allocation and reallocation of funding resources.  
The board shall also review the risk matrix and as necessary rescore and deliberate on 
treatment.  The review board will commission special working groups to address issues facing 
the sector or to investigate and incorporate best practices being presented in other agencies or 
mine action programmes.   
 
REVISION 
This Multi Year Plan is a living document.  It will be reviewed on a quarterly basis and any 
changes to circumstances, priorities and workplans will be examined and adjustments will be 
made upon sufficient consultation with relevant parties.  
The document will be annually revised with contributions from partners and will be 
disseminated to all stakeholders. Donors will be updated on the progress and requirements of 
the sector on a regular basis. 
The first revision of the Multi Year Plan is scheduled for June-September period, to be 
published in late 2009.  
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APPENDIX 1: REFERENCE 
DOCUMENTS  
• Memorandum of understanding between the Government of Sudan, the 
Sudan People’s Liberation Movement and the United Nations 
regarding the United Nations Mine Action Support to Sudan (signed in 
September 2002) 
• National Mine Action Strategic Framework (endorsed in 2006)  
• National Victim Assistance Strategy (adopted in July 2007) 
• National Victim Assistance Workplan (adopted in October 2007, 
revised in February 2009) 
• Sudan Mine Action Programme Transition Plan 
• United Nations Mine Action Strategy 2006-2010  
• Government of Unity Five-Year Strategic Plan 
• South Sudan Demining Commission Mine Action Strategy 
• Comprehensive Peace Agreement  (signed on 9 January 2005)  
• Eastern Sudan Peace Agreement 
• United Nations Development Assistance Framework (UNDAF) 2009-
2012 
• Joint Assessment Mission (JAM) Report  
• Anti-Personnel Mine Ban Treaty 
• GONU Presidential Decree No. 299 (24 December 2005)   
• GOSS Presidential Decree No. 45 (27 June 2006)  
• UN Security Council Resolutions 1590 and 1769 
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APPENDIX 2: 
PARTNERS PROFILES 
 
 
 
Find here a (non exhaustive) list of Sudan Mine Action Sector’s 
partners: 
 
 
 
AAR - Association for Aid and Relief Japan 
www.aarjapan.gr.jp 
AAR Japan was established in 1979 to support Indo-china Refugees arrived in Japan. The main focus 
of the NGO is mine action, emergency aid, and assistance to people with disabilities, as well as 
HIV/AIDS and malaria prevention. AAR Japan currently operates in 10 countries around the world.  
 
AAR Japan started activities in Sudan with an objective to increase the knowledge and the safe 
behaviour of the population on landmines and UXO issues. The NGO started to work with UNMAS in 
2006. At the beginning of the project, AAR Japan focused on developing MRE materials then, in 2007 
it started to implement MRE projects in Southern Kordofan. It now has 2 MRE team conducting 
sessions for at-risk-communities and returnees. 
 
Major Achievements include: 
• Designing and printing various MRE materials such as leaflets for IDPs, returnees and at-risk 
communities 
• Training of Trainer (TOT) for primary school students,  
• Distributing posters for Public Information Campaign reaching a total of over 450,000 people so 
far.  
• Providing MRE to 17,000 people at-risk.  
 
Contacts  
Takashi Ikeda, Country Director, Northern Sudan Operation, AAR JAPAN 
Khartoum Office, Tel: (+249) 91 512 9103 e-mail: khartoum@aarjapan.gr.jp  
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ABRAR - Organization for Care of War Disabled 
and Protection from Landmines 
 
ABRAR is a national organization established in 1997 with operations in Khartoum, Kassala, Algedarf, 
Southern Kordofan and Darfur states. Its aim is to achieve sustainable development and to assist war 
victims, while cultivating peace and promoting the values of voluntary work, solidarity, self-reliance 
and justice, with a special focus on young landmine victims. 
ABRAR’s activities include victims’ assistance (socio-economic reintegration, rights of people with 
disabilities, physical and psychological rehabilitation and training of victims), advocacy and awareness 
campaigns, Mine Risk Education (MRE), trauma rehabilitation, job placement, income generating 
tools, as well as gender-related programs to confront HIV/Aids and Female Genital Mutilation. 
 
Major Achievements 
• Publication of a newsletter for VA and MRE activities 
• Development of a rehabilitation centre for landmine victims in Sudan 
• Design of a training manual and trauma care curriculum 
• Various advocacy activities and a lawyers’ association to provide free legal aid to landmine 
victims. 
 
Contacts 
Naga Salih Mustafa, Managing Director, ABRAR, Hay Al-Zuhur, P.O box 11021, 
Khartoum, Sudan. Mobile: (+249) 925955535, Tel: (+249) 183 568940,  
Fax: (+249) 183 492859, E-mail: nagatsalih@hotmail.com 
WWW.abrar-sd.org 
 
 
 
ArmorGroup Mine Action 
ArmorGroup is part of G4S Risk Management and is a commercial leader in the environmental 
remediation of landmine and UXO pollution. ArmorGroup operates globally, supporting sustainable 
humanitarian and reconstruction programmes to remove the menace of landmines and UXO as well as 
assisting commercial clients to conduct their reconstruction and development business safely in post-
conflict regions. Over the last decade ArmorGroup Mine Action teams have operated in 25 countries 
including Afghanistan, Bosnia, Iraq, Lebanon, Mozambique, Nepal and Sudan. 
Since September 2006 AGMA has been working with the UN in support of peacekeeping operations in 
South Sudan. To this end AGMA have deployed manual, mechanical and mine detection dog teams 
and technical survey capacities.  
 
Major achievements include: 
• Clearing over 1,400,000m² of land using manual and mechanical assets and through Battle Area 
Clearance 
• Destroying over 21,000 UXO, 200 Anti-Personnel Mine and 20 Anti-Tank Mines 
• Operating large demining machinery such as the Armtrac 100, Mini-MineWolf and Armtrac 400 
Machines 
• Employing over 250 personnel, of whom approximately 85% are Sudanese nationals 
 
Contacts 
Damian Walker, Project Manager, ArmorGroup Mine Action, 
dwalker@armorgroup.com, Tel: (+249) 9266 29042; 
 www.armorgroupmineaction.com 
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AVSI 
AVSI is an international Non Governmental Organization (NGO) founded in Italy in 1972. AVSI’s 
mission is to support human development in developing countries with special attention to education 
and the promotion of dignity of every human person. In Sudan, AVSI is implementing a Mine Risk 
education Programme in eastern Equatoria State to reduce accidents and risks associated with 
Landmines/Explosive Remnants of War through promotion of safe behaviour, advocating for demining 
and demolition of abandoned and unexploded ordinance in the areas of operation. 
 
Major achievements include: 
• Conducted twelve ToT (Training of Trainers) trainings for teachers, community, youth and women 
leaders and health workers. 
• Sensitised 16200 persons including 4,094 boys, 3,929 girls, 4,248 men and 3929 women. 
• Produced IEC materials for safe behaviour promotion in form of T/Shirts (1000), 2000 pictorial 
cartoon books, 500 wrappers and 1000 baseball caps and 20 billboards designed by community 
members and are yet to be displayed in communities. 
• Trained and facilitated and monitor two drama groups to carry out mine risk 
awareness in communities. 
 
Contacts 
 Andrea Bianchi, Country Representative, Email: andrea.bianchi@avsi.org  
www.avsi.org 
 
 
 
 
 
 
 
 
CORD - Charity Organization for Rehabilitation 
and Development 
 
CORD is an NGO was established to build and develop the skills of poor people, to reintegrate former 
combatants, mines and war victims, disabled people, displaced families, and to encourage vocational 
training.  
 
Recently, CORD implemented a project for Rehabilitation and Reintegration of Mine Victims, where 
victims received vocational training in carpentry, welding, tailoring, leather and shoe making, auto-
mechanic, and computer & networking. 
 
Major achievements include: 
• Reintegration of 40 mine victims in Kassala through income generating activities. 
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DanChurchAid 
DanChurchAid (DCA) was established in 1922 to assist the oppressed, neglected and marginalized 
groups in poor countries. DCA became involved in mine action in the mid-1980s, starting on a 
Demining and Resettlement Project in Cambodia and it was one of the leading agencies in campaigns 
and advocacy within the church network and in Denmark. Today, DCA is successfully implementing 
programmes in Albania, Angola, Burundi, DR Congo, Lebanon and Sudan.  
 
In 2003, DCA started mine action activities in the Nuba mountains. Activities included the clearance of 
roads, EOD and MRE activities in cooperation with two local NGOs (JASMAR from the north and OSIL 
from the south).  
 
Major achievements include: 
• Deployment of one Multitask team (EOD/BAC/manual Demining/Technical Survey), two EOD 
Teams and three MRE Teams 
• Disposal of more than 3,000 UXO and 248,000 small ammunitions in 
Southern Kordofan 
• Delivery of more than 1,000 MRE school presentations and 1,000 
presentations to communities to a total of 98,000 adults and 130,000 
children. 
 
Contacts 
Marco Buono, DCA Programme Manager Sudan, pm.sudan@dca.dk,  
Tel: (+249) 924376710 
www.dca.dk 
 
 
 
 
DDG Mine Action – Danish Demining Group 
The objective of the programme is to support and facilitate the repatriation process of refugees to 
Southern Sudan. DDG has provided information on safe corridors and relocation sites and areas by 
providing surveys, MRE and EOD in high priority areas of Central and Eastern Equatoria as identified by 
UNHCR.  DDG is committed to capacity building, gender equality and a gradual transfer to national 
management and ownership. Current donors include SIDA, Netherlands, UNHCR, UNMAS and 
UNDP/GPSF (Canada). 
 
Major achievements include: 
• training and establishment of 4 EOD teams and 4 MRE teams 
• national staff qualified on IMAS Level 2 and 3 EOD courses 
• national staff management level supervision of MRE teams and HR 
• capacity building through distance learning for key national staff 
• strategic plan including exit strategies for expatriate staff based on milestones  
• a formal partnership with SIMAS, a local NGO, to provide training and capacity building 
opportunities 
• destruction of 4,637 UXO and 135,395 SAA 
• 251 sites and 108 Bomas surveyed 
• MRE to 29,528 people during 314 presentations 
 
Contacts 
Chris Bath, Programme Manager, Juba, Southern Sudan, pmddgsudan@drc.dk 
Tel: +88 216 4334 1418; www.drc.dk 
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FPDO - Friends of Peace and Development 
Organization 
The Friends of Peace and Development Organization is a Sudanese non-profitable NGO concerned with the 
promotion of peace, development and mine action. Its objective is to fight against the impact of landmines 
and UXO through data collection, mines awareness, demining, victim assistance and rehabilitation of the 
displaced.  
 
FPDO is involved in monitoring Sudan’s government’s compliance to the Ottawa Treaty with regard to the 
transport, storage and demolition of mines. 
 
Major achievements include: 
• Six MRE projects funded by UNICEF and UNMAO in different regions in Sudan 
• Educating over 341,000 persons 
• Organizing information days on mine awareness 
• Implementing a project of rehabilitation of war survivors through training  
in ceramic tiling. 
 
Contacts 
Zaki Al-jack, Executive Director, FPDO Khartoum, fpdorg@yahoo.com ,  
Tel (+249) 9123 912 07 
 
 
 
HANDICAP INTERNATIONAL 
Handicap International is an international organisation specialised in the field of disability.  Non-
governmental, non-religious, non-political and non-profit making, it works alongside people with 
disabilities, whatever the context, offering them assistance and supporting them in their efforts to 
become self-reliant. Since its creation, the organisation has set up programmes in approximately 60 
countries. Handicap International works in the fields of emergency, rehabilitation, mine action, 
physical and mental health, inclusion, and rights and politics of disability.  
 
Major achievements in South Sudan include: 
Disability/Victim Assistance:  
• Nursing and rehabilitation cares for people victims of injuries and disabilities via two mobile 
teams, 
• Delivery of assistive and mobility devices for People with Disabilities and partners, 
• Training for health staff on basic rehabilitation topics and practices to reduce the number of 
secondary disabilities following injuries, 
Mine Risk Education/Community Liaison: 
• Provide settled and returnees at-risk populations with Mine Risk Education 
• Community awareness through training of community leaders and focal points 
• Community liaison with demining actors, authorities, UN, and others (I)NGOs 
 
Contacts 
Claire Debard, Head of Mission, Handicap International Juba, South 
Sudan, homalhi_southsudan@yahoo.fr,  
Tel: (+256) 477 121 328, (+249) 917 679 144 
www.handicap-international.org  
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ISCO – International Sisterhood Charity 
Organization 
ISCO’s mission is to combat poverty through humanitarian activities. This ranges from sustaining 
formal and informal education (especially for girls), providing health care (incl. HIV/AIDS), combating 
landmines to reduce landmines victims, and campaigning against harmful traditional practices 
through peace advocacy in communities.  
ISCO has been working in collaboration with UNMAO, the National Mine Action Authority, the Southern 
Sudan Demining Commission/Authority, the Ministry of Social Welfare - Juba, and communities of 
people affected by mines and ERW, as well as with State Governments in affected regions. 
 
Major Achievements include: 
• MRE in Juba County 
• Training of 20 people in data collection techniques and conducting a survey of landmines and 
ERW victims in Juba. 
• Implementing a VA project for mobility aid and economic reintegration for 
20 beneficiaries who received tricycles and goods and equipment for petty 
trading. 
  
Contacts 
Angelina Beda, Secretary General, Khartoum; angelinabeda@hotmail.com 
Margaret Barnaba – Asst. Secretary General, Juba; iscojuba@yahoo.com 
 
 
 
 
 
 
 
 
ISRA - Islamic Relief Agency 
ISRA is an organisation which seeks to empower rural and urban poor communities to achieve food 
security, sustainable livelihood, to gain self-sustenance and to ensure rehabilitation of broken-down 
systems. 
 
ISRA provides essential aid to victims of catastrophes, such as shelter for the homeless and 
handicapped, and sponsors orphans and their families. The NGO also rehabilitates the needy to 
enable them to earn their livelihood and satisfy their essential needs. 
 
Major Achievements include: 
• Implementation of socio-economic projects in Kassala State for 50 landmine victims. 
• Establishment of landmines victims union in Blue Nile State 
 
Contacts 
Ibrahim Mohamed Hussein, Director of Planning, Projects and Research, ISRA Headquarter, Khartoum, 
Tel (+249)912 283312, alwakalla006@yahoo.co.uk 
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JASMAR 
JASMAR Human Security Organization (former known as Sudan Association for Combating Landmines) 
is a national NGO established in November 2001. JASMAR enjoys the consultative status of the UN 
Economic and Social Council (ECOSOC) and African Union Economic, Social and Cultural Council.  
 
JASMAR’s vision is to see durable peace in a Sudan free of landmines & ERWs, and sustainable 
livelihoods. JASMAR is contributing to the recovery and development of mine-affected areas and 
consolidating peace in Sudan through implementing Humanitarian Mine Action by ensuring 
meaningful participation of the communities and active engagement with the partners. 
 
Major achievements include: 
• Provision of MRE to over 450,000 persons 
• Community Liaison, EOD and BAC in partnership with MAG in Blue Nile and Kassala states 
• Assistance to Mine Victims and persons with disability in partnership 
• Advocacy for the implementation of the Mine Ban Treaty, the International 
Treaty for the Rights of Persons with Disabilities and the Cluster Munitions 
Convention  
 
Contacts 
Dr. Hussein Elobeid, General Manager, hussein.elobeid@jasmar.net 
Tel: (+249) 183 487524, Fax: (+249) 183 491701, www.jasmar.net  
 
 
 
 
 
 
 
MAG - Mines Advisory Group  
MAG’s mission is to build the futures of people affected by the remnants of conflict through 
responsive, quality-driven and progressive action. MAG removes the physical threat of injury and death 
and alleviates economic devastation. The organization provides clearance and education, enabling an 
escape from the poverty and suffering caused by conflict. 
 
Major Achievements include: 
• Destruction of over 180,000 Explosive Remnants of War (ERW) 
• Clearance of the first Barrier Minefield around a town in South Sudan since the signing of the CPA 
• Delivered Mine Risk Education to over 130,000 beneficiaries 
• Released more than 500,000 m2 of land back to the community 
• Completed more than 7,000 m2 of Battle Area Clearance 
• Completed 424 km of route assessment 
 
Contacts: 
Jamie Franklin, Programme Manager South Sudan, Jamie.Franklin@magsudan.org  
Andrew Todd, Programme Manager North Sudan, Andrew.Todd@magsudan.org  
www.maginternational.org 
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MCDI - Medical Care Development International 
MCDI is a division of Medical Care Development Inc, Augusta, Maine, USA. MCDI’s Rumbek 
Rehabilitation Project (RRP) is funded by the Leahy War Victim’s Fund under the Omega Initiative. The 
overall goal of the project is to provide quality rehabilitation services to disabled war victims in Bahr el 
Ghazal region of southern Sudan. It aims to improve the capacity, quality and sustainability of physical 
rehabilitation services and prostheses/ orthoses production and accessibility to orthopedic care and 
physical therapy services. 
 
Major Achievements include: 
• Providing Capacity building to Nationals  
• Providing treatment  to 1,740 (PWD) Peoples with Disabilities at the centre 
• Facilitating transportation to and from the centre to PWD 
• Supporting PWD with income generation projects 
 
Contacts:  
Idah Kadyamatimba, Project Coordinator, mcdi_sudan@yahoo.com,  
Tel: (+249) 926 615447 (+88) 216 21271212 
www.mcdi.mcd.org 
 
 
 
 
 
 
 
 
MECHEM (Pty) Ltd. 
As a world leader in cost effective Mine Action, Battle Area Clearance and Contraband Detection 
towards creating a safer environment, MECHEM works productively towards a mine free Sudan. The 
training of Sudanese personnel is part of their daily activities within all areas of operation and the 
company uses local expertise within the current standing personnel structures. 
 
MECHEM is committed to humanitarian assistance and to relieving Sudan from the maiming burden of 
landmines and UXO. Therefore their contractual obligation is a guideline and never a constraint to the 
safety of any person within their area of responsibility. 
 
Major Achievements include: 
• More than 3,300km of roads were verified and cleared  
• 16,700,000m2 road surface area cleared by means of Vehicle Mounted Mine Detection Systems 
(VMMDS). 
• 2,600,000m2 area cleared by means of Mine Detecting Dogs (MDD). 
• And 3,900,000 m2 of road surface areas cleared with manual Road Clearance Teams. 
      
Contacts 
Jaap Kotze, Project Manager, Khartoum Sudan, kotze_jaap@yahoo.co.uk  
Tel: (+249) 912 363 258 
www.mechemdemining.com  
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MTI - MineTech International 
As one of the world’s leading mine clearance contractors, MineTech International (MTI) possesses 
supreme experience in the implementation and management of integrated mine clearance solutions. 
MTI uses manual, canine and mechanical methods for demining and security projects. Services 
include Mine Detection Dogs (MDD), Unexploded Ordnance Removal (UXO), Explosive Ordnance 
Disposal (EOD), Battle Area Clearance (BAC), Mine Risk Education (MRE) and Explosive Detection Dogs 
(EDD). MTI is accredited by the United Nations. During the last three years, MTI has successfully 
cleared over 9 million m2 of land in 30 countries, on contracts worth US$43 million.  
 
Major Achievements include: 
• Conducted over 7million m2 of BAC visual search and 430,000 m2 of BAC sub-surface search.  
• Surveyed 219 km of road, visited 51 villages and destroyed 106 items of UXO  
• MRE teams have reached over 19,000 recipients 
• Managed the logistics of simultaneous projects in the South, East and Darfur regions 
 
Contacts 
John Foran, Programme Manager,  
Tel: (+249)0154 988 321, (+249) 917 024 185, (+88) 216 682 159 28 
www.minetech.co.uk 
 
 
 
 
 
 
 
NAPO - National Authority for Prosthetics and 
Orthotics 
NAPO is a Sudanese organisation that offers rehabilitation services, as well as social and 
psychological support through the provision of prosthesis, orthotics and other mobility appliances for 
disabled people. NAPO strives to produce accurate data about disability in Sudan and to train qualified 
personnel in prosthetics and orthotics. 
 
The organisation also supervises and executes researches in rehabilitation field and works as a 
governmental counselling body in the disability sector. 
 
Major achievements include: 
• Establishment of Sudan diploma of Prosthetics and Orthotics (SDPO). 
• Upgrading course in prosthetics and orthotics (UTPO). 
• Mobile orthopedic workshop. 
• Fellowship of International Society of Prosthetics and Orthotics (ISPO).Recognition of orthopeadic 
technology profession within Sudan medical jobs council (Ministry of Health). 
• Production of some of the orthoprosthesis  components locally in NAPO 
 
Contacts 
Yousif M.Osman, training coordinator, NAPO Khartoum, yousifpo@hotmail.com  
Tel: (+249) 912 397 027 
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NMAA - National Mine Action Authority 
The NMAA was established in 2005 by a Presidential Decree. It is responsible for the follow-up on the 
implementation of the obligations of Sudan under the Ottawa and other relevant treaties. NMAA 
approves and endorses all national policies, regulations, and mine action plans, and it ensures that 
mine action is allocated sufficient funds with the national budget. The authority also supervised the 
activities of the National Mine Action Office (NMAC) and the execution of its strategies. 
 
Major achievements include: 
• Recruitment of 40 national staff members located at the National Mine action office (NMAC) in 
Khartoum and the three sub offices in Damazin, Kassala and Kadugli. 
• Lobbying the Government of National Unity (GONU) to allocate US$ 5.7 million in 2007-08 to mine 
action activities. 
• Destruction of more than 4,400 antipersonnel on 30 April 2007 in Khartoum following Mine Ban 
Convention (MBT). 
• Development of a National Mine Action Policy Framework and National Mine Action Strategic 
Framework (2006-2011) 
• Urging the GONU to provide funds for the deployment of the Joint Integrated Demining Units 
 
Contact 
Alawad Albashir, National Mine Action Center Director, Khartoum, Sudan,  
Email: awadb@sudan-map.org,  
Tel: (+249) 155 180899, Fax: (+249) 155 183999, Cell: (+249) 912 397 090 
 
 
 
 
NMIAD - Nuba Mountains International 
Association for Development 
The Nuba Mountains International Association for Development (NMIAD) is a local NGO founded in 
2000 by the Southern Kordofan Expatriate community abroad to respond to the humanitarian 
situation, particularly to the needs of the civilian population affected by the civil war.  
 
NMIAD’s aim is to support mine victims and people with disabilities (PWD) by providing them 
confidence skills and reintegration in the community. NMIAD also conducts mine risk education 
sessions to local communities in Kordofan. 
 
Major Achievements include: 
• Offering health insurance to 55 mine/ERW victims and PWD. 
• Providing 55 mine/ERW victims with donkeys and carriers to support their income generation 
activities 
• Organizing one Mine awareness day jointly with UN agencies and NGOs in Kadugli. 
• Distributing 2,000 mine awareness leaflets to the public in Southern 
Kordofan.   
 
Contacts 
Mubarak Michael, Secretary General, OIC, VA, Project Officer, NMIAD Kadugli 
Head Office,  
Tel: (+249) 913 888817, mubicab2003@yahoo.co.uk 
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NMMAS - Nuba Mountains Mine Action Sudan 
Nuba Mountains Mine Action Sudan (NMMAS) is a Sudanese NGO, which aims to save lives and 
promote livelihood activities through the removal of landmines and explosive remnants of war (ERWs) 
in affected areas. NMMAS secured a Bozena 4 mini flail machine from UNDP Slovakia in order to 
provide mechanical support to manual mine clearance operations, most recently in Blue Nile State. As 
a partnership with the United Nations Mine Action Office and other demining organizations, NMMAS is 
working on promoting and contributing to national ownership and building of national mine action 
capacities.    
 
Major Achievements include: 
• Signed its first grant agreement with the United Nations Mine Action Service (UNMAS) for the 
Mechanical Support Project in Blue Nile State  
• Commenced operations in Kurmuk in partnership with RONCO 
• Cleared over 77,000 m2 areas. 
 
Contacts 
Muluk Abugernat, Program Manager, NMMAS, 
nmineaction@live.co.uk, Tel: (+249) 915 989397 
 
 
 
 
 
 
 
NPA – Norwegian People’s Aid 
NPA has implemented projects in Sudan since 1986, including food security, rural development, health, 
vocational training and other civil society interventions. The Mine Action programme was opened in April 
2004; operations commenced in September 2004. The programme has established an operational, 
logistical and administrative base in Yei County, Central Equatoria. The long term objective is to assist the 
South Sudan Mine Action Authority (SSMAA) in meeting its obligations under Article 5 of the Mine Ban 
Treaty (deadline 01 April 2014). A strong emphasis is placed on capacity building in order to achieve a 
sustainable programme. 
 
Major achievements include: 
• 260 national staff; 10 expatriates 
• Survey, Clearance (Manual and Mechanical) and Battle Area Clearance capacities  
• Operational deployment in three states: Jonglei, Central and Western Equatoria 
• Removal of 787 AP mines, 360 AT mines, 73,865 UXO and 281 sub-munitions (from 2004 to 2007) 
• Clearance target of 3,000,000m2 for 2009 (includes mechanical verification and BAC sub-surface) 
    
Contacts 
Kjell Ivar Breili, Deputy Programme Manager, Yei, 
Sudan, kbreili@npaid.org,   
Tel: (+256) 477 120217 
www.npaid.org/sudan  
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OSIL - Operation Save Innocent Lives 
OSIL was established following a conference held in Yei, South Sudan, in July 1997 initiated by New 
Sudan Council of Churches (NSCC) and Sudan People's Liberation Movement (SPLM) in an attempt to 
redress the impact of landmines. 
 
OSIL’s mission is to create a safe environment for Sudanese people that is conducive to socio-
economic and cultural development. OSIL aims to save lives through implementing mine action 
programs in Southern Sudan, building local capacity through MRE, and facilitating livelihoods and 
economic recovery. The organisation also wishes to reduce mine injuries and fatalities by marking risk 
areas, and by conducting landmine and ERW clearance programs. 
 
Major achievements include: 
• More than 2,500km roads cleared 
• Clearance of more than 1,050 hectares of land 
• Over 130,000 mines and UXOs removed and destroyed 
• Over 50 mine risk education trainers trained according to 
international standards 
 
Contacts 
Benedictas Mwenda, HR and Admin, OSIL, Yei, benahus@yahoo.com,  
Tel: (+256) 477 209 881/2.  
Taban Roy, Field Coordinator, OSIL, Yei, tabanroy@yahoo.co.uk,  
Tel: (+256) 477 105 040 
www.osilsouthsudan.org 
 
 
 
 
OVCI – Organisation of Volunteers for International 
Cooperation 
OVCI was founded in 1982 to promote the development and autonomy of people in developing 
countries, with a particular attention to integrating the disabled. The NGO aims to raise awareness and 
a sense of responsibility towards the problems faced by disadvantaged people especially, in 
developing countries. OVCI’s activities focus mainly on children’s rights and the personal development 
of the disabled. 
  
Major achievements include: 
• 26 years of experience in developing countries   
• Direct intervention in 10 developing countries   
• 250 volunteers abroad 
• More than 300 volunteers working in Italy 
• 12 recreational groups working in 6 Italian regions 
• 31 projects accomplished 
 
Contacts 
William Strangio, Project Coordinator,  
Tel: (+249) 0187 566965, Cell: (+249) 926 242070 
www.ovci.org  
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RONCO Consulting Corporation 
RONCO Consulting Corporation is an international professional services firm specializing in 
humanitarian mine clearance, security services, environmental remediation, and post-conflict 
operations. RONCO is currently engaged in both manual and mechanical clearance projects in 
northern Sudan for the United Nations. Previously, RONCO carried out mine risk education, survey, 
clearance, and disposal for the United Nations in both northern and southern Sudan.  
 
RONCO has also performed road clearance and removal of explosive remnants of war in southern 
Sudan on behalf of the United Nations, US Department of State, USAID and the UN World Food 
Programme. 
 
Major Achievements include: 
• Mine risk education, clearance, survey, and disposal on behalf the United Nations  
• Deployment of a Quick Reaction Force to conduct emergency mine clearance tasks 
• Support to the Joint Military Council under the US Department of State 
• Road clearance in southern Sudan for the UN World Food Programme 
• Clearance of the US new embassy compound in Juba, Sudan 
 
Contacts 
William Endley, Country Manager, RONCO Consulting Corporation, 
 WEndley@roncowash.com,  
Tel: (+88) 2 16 54208882 
www.roncoconsulting.com 
 
 
 
RUFAIDA 
RUFAIDA’s health foundation is a Sudanese non-governmental organization that aims to improve the 
health status of Sudanese people and their well-being. RUFAIDA works towards rendering and 
promoting health services available in Sudan, particularly in war and natural disaster affected areas. 
The NGO is involved in providing services to landmine victims and PWDs, mental health support, 
prevention of drug abuse and HIV/AIDS. It contributes to spreading Primary Health Care services in 
areas where services are not extended to. 
 
Major achievements include: 
• Socio economic reintegration to war disabled soldiers funded by NS-DDR commission Khartoum 
state April -October 2008 ongoing. 
• Provision of health insurance 
• Organization of meetings with related agencies and the Ministry of Social welfare concerned about 
the employment of land mines victims. 
• Organization of Information Management System for Mine Action (IMSMA) workshop to train social 
workers and psychologists on how to fill mine victim questionnaire 
• Submission of health insurance project to Zakat Chamber who accepted to 
fund it 
 
Contacts 
Naima Abdeen Hassan, rufaida2000@maktoob.com or mhna1999@yahoo.com,  
Tel: (+249) 155 184485, Fax: (+249) 832 55530 
www.rhfsd.org  
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SAC – Survey Action Centre 
SAC’s mission is to improve the planning and resource allocation processes within the international 
mine action community by providing timely, accurate and complete mine impact survey information to 
key decision makers. 
 
The Landmine Impact Survey (LIS) provides Sudan and international donors with quantifiable, 
standardized data regarding the impact of landmines and UXO upon communities. This information 
will allow planners to focus national strategies and tailor the mine action program based on socio-
economic indicators. The LIS database will continue to serve as a baseline against which to measure 
progress by the mine action program.  
 
Major achievements include: 
• As of July 2008, the LIS has been completed in 13 states where the Preliminary Opinion Collection 
recorded in total 3,610 communities of which 1,046 were considered by key informants as 
possibly impacted.   
• The LIS has identified 220 of these communities, or 6%, as being truly impacted by landmines. 
• Associated with these 220 communities are 474 Suspected Hazardous Areas (representing 87.29 
sqKm) and 95 recent victims.  
 
Contacts  
Damien Vallette d’Osia, Program Director,  
Survey Action Center in Sudan, damien@sac-na.org  
www.sac-na.org 
 
 
 
 
 
 
SCBL - Sudan  Campaign to Ban Landmines 
The Sudan Campaign to Ban Landmines (SCBL) is a civil society network, which emerged in 1997. The 
network is currently composed of 72 national and international NGOs involved with mine action in 
Sudan and who work in conformity with the values of the International Campaign to Ban Landmines 
(ICBL).  
 
SCBL’s mission is to advocate for a Sudan free from the threat of landmines, through awareness and 
training events, workshops and national and international conferences, and by lobbying with donors, 
government representatives and other mine action stakeholders for the provision of support for mine 
action activities. 
 
Major achievements include: 
• Playing a key role in Sudan’s ratification of the Convention on the Prohibition of the Use, 
Stockpiling, Production and Transfer of Antipersonnel Mines and Their Destruction also known as 
the Mine Ban Treaty.  
• Coordinating joint mine action activities in Northern and Southern Sudan 
areas even before the CPA. 
 
Contacts 
Abdelatie Abdelkheir Eid, Coordinator, Tel: (+249) 912 393599 or (+249) 123 
093599, Abdelatie@hotmail.com or sudancbl@gmail.com 
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SEM – Sudan Evangelical Mission 
 
The Sudan Evangelical Mission is a local NGO focusing on the production and distribution of mobility 
aids and social reintegration in the Western Bar el Ghazal state. 
 
Activities include the provision of basic business and management skills training to victims of 
mines/ERW in order to start their own income-generating activities. SEM also provides aid to improve 
their mobility and increase their autonomy of survivors. 
 
Major achievements include: 
• Community meetings held to identify over 200 mine/ERW survivors and other people with 
different types of disabilities. 
• Training of 10 people as community based rehabilitation (CBR) workers 
• Counseling and provision of mobility aids, including tricycles, wheelchairs, and pairs of crutches.  
 
Contacts 
Gulliver Ishmael, SEM, sem@maf.or.ke, Tel: (+256) 477 10 6216 
 
 
 
 
 
 
 
 
 
SIMAS – Sudan Integrated Mine Action Services 
Created in 1999, SIMAS is a Sudanese NGO who aims for a peaceful and mine-free Sudan where 
every individual, family and community is able to lead productive lives and experience life in its 
fullness. SIMAS works toward sustainable and integrated mine action, by undertaking mine action 
activities that create an environment conducive for peace building, reconstruction and development in 
south Sudan. 
 
Major achievements include: 
• Mine awareness campaigns in Bahr El Ghazal, Nuba Mountains and Western Equatoria regions 
between 1999 and 2003 
• Recruitment and management of nearly two hundred local de-miners, through a partnership 
agreement with the Swiss Foundation for Mine Action (FSD) in 2004 
• First local NGO to be accredited by UNMAO to conduct minefield and battle area clearance in 
2007 
• Clearance of humanitarian and community sites for the benefit of local people, 
IDPs and returning refugees, as tasked by UNMAO 
 
Contacts 
Madut Akol, Programme Coordinator, akol@simas-sudan.org,  
Tel: (+256) 477 145 813 
www.simas-sudan.org 
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SLR – Sudan Landmine Response 
 
SLR was created in 2002 with the aim to save lives and livelihoods and to prevent injuries through the 
elimination of landmines and other ERW. 
 
Its objectives are to survey and clear mine-affected areas, to raise awareness among the communities 
about the risk of mines and ERW, and to provide psycho-economic support to victims of war and 
mines. 
 
Major achievements include: 
• Survey of the dangerous areas in the SPLA/M-controlled areas, Nuba Mountains and Kurmuk.  
• MRE messages presented on radios of southern Sudan.  
• Survey of Wau and Tonj’s mines/ERW-affected areas.  
• Provision of EOD training to SLR staff.  
• Cross-line meetings before peace agreement between the south and north  
 
Contacts 
Philip Chol Kander, Director, Sudan Landmine 
Response, Yei (South Sudan), Tel: (+882) 165 
1141236 or (+256) 477 100 619, 
cholkanderdit@yahoo.co.uk 
 
 
 
 
 
SSDA - South Sudan De-mining Authority 
SSDA was formed in 2006 through a Government of Southern Sudan’s Presidential Decree. It works 
with UNMAO and other government institutions to co-ordinate and facilitate all mine action activities in 
Southern Sudan. SSDA’s vision is to reach a society free of the effects and impacts of landmines and 
ERW, and where people live in peace and harmony’.  
 
Major achievements include: 
• Securing the inclusion of mine action in the Government of Southern Sudan’s budget 
• Establishing coordination mechanism with all actors of mine action in Sudan. 
• Destruction of 6,000 anti-personnel mines in Southern Sudan, thus meeting its obligations under 
the Ottawa Mine Ban Convention. 
• Initiating a Mine Action transitional plan process (from UN to national ownership) in collaboration 
with UNMAO, UNDP and the National Mine action Centre. 
• Staff training in various fields, further developing capacity 
• Establishment of three regional offices and purchase of various vehicles, computers, office and 
communication equipment 
 
Contacts 
Jurkuch Barach Jurkuch,  
Chairperson, SSDA, Juba, 
bjurkuch@yahoo.com or 
mandakweat@yahoo.com,  
Tel: (+256) 477 108902 or (+249) 914 
822268 
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SSDRA - South Sudan Development and Relief 
Agency 
SSDRA is a national NGO that carries out MRE in Maiwut and Longechuk counties. SSDRA participates 
in projects of re-construction, and rehabilitation of infrastructures in Upper Nile State and other states 
in Southern Sudan. In partnership with UNMAO and other Mine Action organizations, SSDRA has been 
conducting Mine Risk Education and Victims Assistance activities. 
 
The Sudanese NGO provides educational support through scholarships and vocational training 
facilities to the vulnerable groups especially to women, widows, girl child, people with disabilities and 
the youth. SSDRA also aims to grant rural health communities access to safe and adequate health 
facilities.  
 
Major Achievements include: 
• 631 community members reached in its first month. 
 
Contacts 
Gargach Bor Juong, Program Manager,  
ssdrajuba@yahoo.com or gargachj@yahoo.com.au ,  
Tel: (+ 249) 122 368835 
 
 
 
 
UNDP – The United Nations Development 
Programme 
Within the UN Mine Action Office, UNDP is the lead UN agency for national mine action programme 
development and capacity building. The goal of the capacity development project is to provide 
comprehensive management, technical, material and financial support to the National Mine Action 
Authority (NMAA), and the Southern Sudan Demining Authority (SSDA); to establish a sustainable 
legislative and institutional framework for mine action; to effectively and efficiently address the 
humanitarian and developmental problems related to the contamination of landmines and ERW; and 
to provide support to the socio-economic rehabilitation and reintegration of the victims of landmine 
and ERW. 
 
In addition to providing technical assistance, since January 2004, UNDP mobilized approximately US$ 
5,000,000 in support of the development of national institutional and operations 
capacities. 
  
Major Achievements include: 
• Technical and financial assistance provided to the establishment of the NMAA and 
the SSDA.  
• Technical and financial assistance provided to the development of the mine action 
law for the GONU and GOSS.  
• Mine Action included in the state budget with approximately US$8 million state 
funding for mine action since Jan 2007 and linked mine action to reconstruction 
and development projects. 
 
Contacts 
Qadeem Tariq, Senior Technical Adviser, UNDP, qadeem.tariq@undp.org ; Tel: (+249) 912165 234 
www.sd.undp.org 
 75 
UNICEF - The United Nations Children’s Fund 
Within the framework of UNMAO and in collaboration with the National Mine Action Authority, UNICEF 
coordinates and provides technical and financial support to national and international organizations in 
undertaking MRE projects and activities. These activities primarily focus on most at risk groups 
including IDPs and returnees. UNICEF also provides training and capacity building to the national 
authorities and collaborates with the Ministry of Education in integration of MRE in the school 
curriculum and in training teachers.   
 
Major Achievements include: 
• Over 2.6 million individuals have received MRE 
• Over 1 million copies of MRE materials have been produced and distributed 
• Over 3,000 school teachers in affected states have been trained in providing MRE to students 
• MRE activities were coordinated throughout the country and technical support provided to MRE 
stakeholders 
• Capacity of national partners have been developed in implementing MRE effectively 
 
Contacts 
Insaf Nizam, MRE Coordinator, inizam@unicef.org,  
Tel: (+249) 912177026 
 
 
 
 
UNMAO - The United Nations Mine Action Office 
The United Nations Mine Action Office (UNMAO) co-ordinates, facilitates, and oversees all mine action 
activities in Sudan. The agency assists the parties to the CPA by providing humanitarian demining 
assistance, technical advice and coordination, and to build national mine action capacities, under the 
overall supervision of the Deputy Special Representative of the Secretary-General (DSRSG) and 
Humanitarian Coordinator/Resident Coordinator. 
 
Second largest mine action programme in the world, UNMAO has an annual budget of $92 million. 
UNMAO works with the National Mine Action Authority, the Southern Sudan Demining Commission and 
UN, national and international agencies to reduce the impact of landmines and ERW in Sudan. 
 
Major Achievements since the beginning of the programme include: 
• the opening of more than 29,000 km of roads; 
• the clearance of more than 44 million square metres of land; 
• the destruction of 837,000 mines and UXO; 
• and the education of 2.6 million people about mine awareness issues. 
 
Contacts 
Nigel Forrestal, Director/Programme Manager, nigelf@sudan-map.org,  
Tel: (+ 249) 912174468 
www.sudan-map.org  
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War Child Holland  
www.warchild.nl 
 
War Child is an independent humanitarian NGO assisting children. The goal of War Child is the 
empowerment of children in war affected areas, through conducting Psychosocial programs applying 
the power of creative arts and sports to strengthen the children’s psychological and social 
development and well being. 
 
War Child operates on three levels, implementing aid projects, providing technical assistance to 
support the capacity building of and funding to local NGOs. 
 
Major Achievements include: 
• Training 40 members from Civil Society and Youth Organizations trained on MRE in Yei and Juba 
• Piloting a project on MRE including presentations and performances at schools, markets, places of 
worship and in communities close to minefields. 
• Coordinated awareness activities implemented by nine youth organizations in 
eight communities and at Juba University reaching over 6,000 people 
(children, young people and adults). 
 
Contacts 
Sandra Renew, Country Director, King Abdul Aziz Street, cross with street 27, 
Amarat, Khartoum, Sandra.renew@warchild.nl,Tel:(+249) 912 172165 
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Sudan Mine Action Sector 
Multi Year Plan 
 
For more information, please contact: 
 
National Mine Action Authority: 
Alawad Albashir, Director, Khartoum, Sudan 
Email: awadb@sudan-map.org,  
Tel: (+249) 155 180899, Fax: (+249) 155 183999,  
Cell: (+249) 912 397 090 
 
South Sudan Demining Authority 
Jurkuch Barach Jurkuch, Chairperson, Juba, Sudan 
Email: bjurkuch@yahoo.com or mandakweat@yahoo.com,  
Tel: (+256) 477 108902 or (+249) 914 822268 
 
United Nations Mine Action Office 
Nigel Forrestal, Director/Programme Manager, 
Email: nigelf@sudan-map.org,  
Tel: (+ 249) 912174468 
